



TECHNICAL APPENDIX

June 28-29, 2006	BCAD Staff Kickoff Charette, FLL Master Plan Phase 2
August 1, 2006	BCAD Staff Charette #2, FLL Master Plan Phase 2
September 8, 2006	BCAD Staff Charette #3, FLL Master Plan Phase 2
October 4, 2006	BOCC One-on-One Reviews of FLL Master Plan Phase 2 Progress Plans
October 5, 2006	FLL Master Plan Phase 2 Progress Plans – First Draft Cost Estimates of the Alternatives
December 7, 2006	FLL Master Plan Phase 2 – Utility Atlas Plans
December 18, 2006	FLL Master Plan Phase 2 – Presentation/Briefing
December 20, 2006	Transfer of AutoCADD Files, FLL Master Plan Phase 2 Terminal Concepts
January 18, 2007	FLL Master Plan Phase 2 – Presentation/Workshop
February 2, 2007	FLL Master Plan Phase 2 – Presentation/Briefing
February 12-14, 2007	FLL Master Plan Phase 2 – Peer Review Workshop
September 4, 2007	FLL Master Plan Phase 2 – 5 Year Financial Forecast Update
November 1, 2007	FLL Master Plan Phase 2 – Updated Cost Estimates for the Master Plan Alternatives
November 29, 2007	FLL Master Plan Phase 2 – Master Plan Preferred Alternative Update – Airline Committee Meeting
December 4, 2007	FLL Master Plan Phase 2 – BOCC Meeting Presentation – Master Plan Preferred Alternative Update
December 14, 2007	FLL MP Major Work Task Chronology
December 20, 2007	FLL MP Monthly Reports July 2006 – November 2007
January 3, 2008	FLL Master Plan Phase 2 – Land Use Plan Update
January 17, 2008	FLL Master Plan Phase 2 – BOCC MPU Phase 2 Presentation