
LRTP Activities
2008
2009
May
Jun
Jul
Aug
Sep
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun
Jul
Aug
Sep
Oct
Nov
Dec
Kick-Off
Public Involvement Plan
Goal Objectives and Policies
Data Compilation
Model Review
Needs Alternatives
Needs Assessment
ETDM
Cost Estimates
Financial Resources
Draft Cost Feasible Plan
Interim Plans
Draft Final Plan
Workshops
Final Plan
Documentation
Plan Adoption