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Discussion to Focus On:

ÅUpdating the 2006 Port Everglades Master Plan

ÅIssues dealing with the Turning Notch

ÅPotential results of Infrastructure Development
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Port Everglades Mission Statement

ñThe mission of Port Everglades is to manage the 

Countyôs port-related assets to maximize the economic 

benefits to the citizens and businesses of Broward 

County and State of Florida.  The Port will manage the 

Countyôs assets in a financially responsible, 

environmentally sound manner, consistent with the 

local, state and federal rules and regulations that 

govern international and domestic trade, 

transportation and the port industry.ò
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From the Portôs Business Plan
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5-Year Master Plan Progress
Years 2008 to 2012

Board Approved Master Plan ïDecember 2007

Northport Projects

Å ñCarve Outò of Convention Center

Preliminary engineering on By -Pass Road in progress              

Determined Public Works Facility not impacted; Port Maintenance facilities    
under study

Convention Center & Port have agreed to DRI boundary revisions

Required renovations to Cruise Terminal 2 and 4 to be determined

Å Molasses Tanks Reuse/RLI                               
In process to select marine terminal operator

Å Cruise Terminal 4  Expansion 
New intermodal area west of Terminal being coordinated with By -Pass Road
and future Slip 2 expansion

Building drawings complete; working out parking requirements with City
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5-Year Master Plan Progress
Years 2008 to 2012

Midport Projects

Å Demolition of Transit Shed 16
Demolition complete for increased container yard area

Å Berths 16 -17 Crane Upgrades
Renovation of Crane P2 process in progress; procurement for mobile harbor 
crane in progress

Å Midport Parking Garage
Consultant design fee budgeted for 1200 space parking structure

Å Cruise Terminal 19 Expansion
Tied to on -going negotiations with Carnival Corp

Å Midport Roadway Expansion
Adds taxi, limo staging to Eller Drive; construction anticipated to begin June 2009

Å Cruise Terminal 21/22 Expansion
Tied to on -going negotiations with Carnival Corp

Å FPL Discharge Canal Intermodal Bridge
Construction started in May 2009

Å Cruise Terminal 18 Expansion
Under construction; Worldôs largest cruise terminal for worldôs largest cruise ship, 
Oasis of the Seas; Arrival in November 2009
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5-Year Master Plan Progress
Years 2008 to 2012

Southport Projects

Å Turning Notch

Mangrove Wetland Assessment of existing 8.7 acres of Conservation Easement & 
Enhancement Alternative for Port Uplands (Phase 1) complete; discussion with 
FDEP on the comments continuing; soil sampling for upland site begins end of 
June

Å Southport Phase VIIA/VIII

Construction started in April 2009

Å FTZ/Warehouse RFP

On hold due to no need to relocate Public Works & current economy

Å Crushed Rock/Aggregate Terminal

Location to be evaluated in updated master plan

Å ICTF Rail (Phase I for Import Crushed Rock Facility)

Schedule to be evaluated in updated master plan 

Å McIntosh Loop Road

Concept site plan developed; traffic report being prepared

Å Dry Stack Marina RLI

Scheduled for a later year
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People Mover Recommended Alternative

Å Convenient access to 

seaport/airport for employees, 

travelers, and others using the 

regional transportation network

Å Greater mobility and 

transportation options for 

travelers on seaport/airport 

roadways due to increased 

capacity

Å Less congestion on the roadway 

enhances the environment

Å Public Hearing scheduled for 

June 25, 2009; 6 pm; Airport 

Auditorium
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ÅAir Quality
ïEnergy Performance Project led by Trane South Florida. 

Port investing $4.4 million in energy -efficient equipment 
upgrades in the cruise terminals and office buildings to 
produce annual reductions of: 

ÅCO2 9.8 million pounds

ÅSulfur Dioxide 61,101 pounds

ÅNitrous Dioxide 17,091 pounds

ïPlanning ICTF at Southport to transport more freight by rail 
and less by truck

ÅPounds of CO 2 per 100 Ton -miles

Truck Load Rail

19.8 5.4

Environmental Improvements
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Environmental Improvements

ÅWater Quality

ï Installed Sediment Traps at selected Storm Drains at 

Southport

ïScope of Work for Maintenance Dredging Contracts 

Incorporate Environmental Restrictions and Compliance 

ÅNatural Habitat

ïRemoval of Dry Boat Marina from FPL Discharge Canal

ïOffshore Anchorage Modified by Coast Guard to Reduce 

Potential Habitat Impact.
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Cold Ironing / Alternative Marine Power 

(AMP)

ÅCold Ironing is the process of providing 

shore -side electrical power to a ship at berth 

while its main and auxiliary engines are 

turned off
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ÅCold Ironing infrastructure is being negotiated 

with Royal Caribbean for installation at

Cruise Terminal 18 for the two new 

Royal Caribbean ships (Oasis and Allure)

Potential Emission Reduction for Each Ship while in Port

In Port Potential In Port Potential

Emission of Emissions with Reduction in Emission of Emissions with Reduction in Potential %

Oasis Engines Cold Ironing Emissions Oasis Engines Cold Ironing Emissions Decrease

CO2 215,974 111,900 104,074 11,230,629 5,818,800 (5,411,829) -48.2%

Nitrogen Oxide 4,514 48 4,466 234,724 2,480 (232,243) -98.9%

Sulfur Dioxide 3,160 79 3,081 164,321 4,095 (160,226) -97.5%

Particulate Matter 83 10 73 4,333 516 (3,817) -88.1%

YEARLY

LBS of Emissions (based on 2010 Projections)
DAILY
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ÅUpdate Element 1:

Existing Conditions Assessment

ÅUpdate Element 2:
Market Assessment

ÅUpdate Element 3:
Plan Development 

NTP

February 2, 2009

February 2, 2009

February 17, 2009

May 28, 2009

END PHASE I

July 31, 2009

Master Plan Update: PHASE I TASK SCHEDULE

180 days - 2/2/09 to 7/31/09
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ÅUpdate Element 4: 

Strategy Development

(Project Decision Matrices)

ÅUpdate Element 5: 

Final Master Plan
(Incorporate LPP for Dredging)

ÅUpdate Element 6: 

Plan Implementation  

(CIP Assistance)

ÅDraft and Final Deliverable

Master Plan Update: PHASE II TASK SCHEDULE

180 days - 8/31/09 to 2/26/10NTP

August 31, 2009

August 31, 2009

August 31, 2009

October 30, 2009

END PHASE II

February 26, 2010

November 29, 2009

December 29, 2009
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US Army Corps of Engineers

Deepening and Widening Study

ÅCurrently preparing a Waterways Analysis Model to 
identify the National Economic Benefits; 
Benefit/Costs for multiple alternatives

Å Incremental per foot water depth analysis to identify 
the Corps preferred alternatives

ÅAnticipate preliminary findings by Corps in late Fall 
2009

ÅCounty will identify the Locally Preferred Plan
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ACOE Map of Study Areas 

Note: Water depths are currently being evaluated.
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Proposed Turning Notch Expansion

ÅExtends Berth 30 and expands Turning Notch west 

into the 8.7 acres of the Conservation Easement

ÅAdds new bulk berth for importing crushed rock and 

other raw materials for cement/concrete manufacture

ÅAdds additional container and general cargo berths in 

old land fill site west of the 8.7 acres; no additional 

environmental impact
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Improved Wetlands

Added Riprap

Environmental 

Education Center

Wetland Improvements

Related to Existing Turning Notch

Existing

Turning Notch

N

John U. Lloyd Park



Today1990

Wetland Improvements



RIPRAP/TIDAL CHANNELS/MUD FLATS

AT JOHN U. LLOYD PARK
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Mangrove Enhancement at Port Everglades

At 2 Years

At 9 Years


