
ID Task Name

0 Broward Rooftop Solar Work Plan
1 Task 1 ‐ Streamline & Standardize Permitting
2 Review market assessment
3 Revise branding to be consistent with DOE
4 Create streamlined permitting process
5 Obtain approval of Broward SunShot fee structure
6 Determine fee structure
7 Obtain stakeholder approval of fee structure
8 Draft interlocal agreements with new fee structure and fee 

disbursement
9 Commission approval of interlocal agreements
10 Municipal approval of interlocal agreements
11 Develop process for fee redistribution to municipalities on a 

monthly basis
12 Develop SunShot application front end 
13 Develop information on permitting process (roadmap)
14 Develop Broward SunShot front end content
15 Publish information on web
16 In‐Kind agreement to develop mounting system plan 

templates
17 Reach consensus on plan specifications
18 Draft in‐kind agreement
19 Obtain mounting plans through in‐kind agreement program

20 Obtain stakeholder approval of permit package and design 
templates

21 Complete electrical schematics
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22 Meet with HC&E to obtain commitment
23 Draft Electrical Schmatics
24 Obtain stakeholder approval of permit electrical schematics

25 Develop Broward SunShot Application
26 Complete configuration
27 Develop test plan (with stakeholders, customers, FPL)
28 Incorporate Module, Schematics, and Mounting plans
29 Stakeholder approval of entire permit package
30 Test application
31 Complete application documentation
32 Publish application on PLCP website (with front end)
33 Go live
34 Tune system
35 Final version of permitting system in use
36 Procure and install server
37 Complete PLCP Go SOLAR SOP
38 Public announcement on application
39 Develop design schematics through engineering library
40 Procure engineering services
41 Complete design schematics
42 Obtain approval of building officals
43 Install into permitting system
44 Install GCW Go SOLAR Kiosk
45 Task 2 ‐ Education and outreach campaign
46 Letters to Mayors, City Managers, Point‐of‐Contacts
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47 Prepare and conduct workshop for solar contractors to obtain 
feedback on permitting system

48 Prep for local kick‐off meeting
49 Local kick‐off meeting
50 Complete all outreach materials (Placards, posters, PSAs, key 

chains, etc.)
51 Conduct public outreach campaign
52 Conduct public relations campaign to increase demand for private

solar systems (SOPO  Sub‐Task 2.1)
53 Conduct Solar Rights workshops (SOPO Task 2.2)
54 Educate and train partnering officials, front line staff, and 

inspectors on the use of the new permitting system. (SOPO 
Sub‐Task 1.4)

55 Conduct a one‐ day workshop with solar installers, potential 
customers, legal advocates and regional stakeholders to discuss 
applicability of financing options.  (SOPO Sub‐Task 2.3)

56 Training workshop and panel discussion targeting building 
inspectors and inspectors, government officials, and local 
legislators, solar installers, and the public to highlight the 
program’s accomplishments.  (SOPO  Sub‐Task 2.4)

57 Task 3 ‐ Develop and make available best practices
58 Develop and make available net metering best management 

practices (SOPA Task 3.1)
59 Develop and make available solar financing best practices
60 Investigate options for financing PV systems (SOPO Sub‐Task 

3.2)
61 Develop and make available best practices for solar‐friendly 

planning and zoning
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62 Coordinate with stakeholder zoning departments
63 Review and amend any restrictive zoning ordinances in 

participating municipalities
64 Research and develop a model zoning ordinance that promotes

solar technology
65 Make available solar‐friendly planning and zoning best 

practices (SOPO Task 3.3)
66 FPL Rebate Program (www.fpl.com/solarrebates)
67 Task 4 ‐ Project management and reporting
68 Finalize Work Plan
69 Obtain commission approval
70 Recruit and hire all grant‐funded staff
71 Complete branding strategy
72 Review email distribution list & ensure all parties are included
73 Develop Standardized Permitting, Financing Options, and 

Intergovernmental committees
74 Invite national experts to share strategies 
75 Confirm Fire Marshall consensus
76 Develop notification for Fire Marshalls of system residential syst
77 Resolve request for inspection of business systems
78 Create signage requirement an include in permit specifications
79 Stakeholder Meeting
93 Process Invoicing
107 Quarterly Reports
112 Process Time Sheets
165 Log onto ASAP
177 FSEC MOU
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178 Develop Draft MOU for FSEC Approval of System Plans
179 Commission Approval
180 BORA Code Changes
181 Draft Changes
182 Commission Approval
183 Task 5 ‐ Market Assessment
184 Review letters of support ‐ evaluate engaging partners
185 Complete 2nd Market Assessment enter into US DOE/NREL
186 Provide independent varification of market assessement from at 

least 4 (2 commercial 2 residential)  companies
187 Complete preparation for Phase II
188 Task 6 ‐ Long Term Planning
189 Develop long‐term Broward County Renewable Energy Strategy
190 Contact State Energy Office
191 Develop Broward County Renewable Energy Business Plan
192 Prepare for 2013 Legislative Session
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