

# Airport Expansion Program

Expansion of Runway 9R/27L, T4 Gate Replacement and Enabling Projects

## Schedule of Procurements

Updated: October 20, 2009

Design / CPM / Other Contracts		Potential Advertise Date
1	Quality Assurance Materials Testing & Surveying (QAMT) - <b>(RLI)</b>	TBD
2	Expansion of Runway 9R/27L – Construction Project Manager - <b>(RLI)</b>	TBD
Construction Contracts		Potential Advertise Date
1	T4 Gate Replacement - Construction Manager@Risk (CMR) - <b>(RLI)</b>	11/12/2009
2	Re-alignment of Taylor Road & Utilities - <b>(Competitive Bid)</b>	TBD
3	T4 Gate Replacement - Aircraft Parking Apron - <b>(Competitive Bid)</b>	TBD
4	Relocate Perimeter Road/Mutual Aid Staging Area - <b>(Competitive Bid)</b>	TBD
5	Demolition of Hilton Hotel / Dania Boat Sales - <b>(RFP)</b>	TBD
6	Site Preparation & NAVAIDS Infrastructure - Runway - <b>(Competitive Bid)</b>	TBD
7	R/W 9R/27L & Associated Taxiways, Paving, Lighting, Signage and Markings - <b>(Competitive Bid)</b>	TBD
8	Cross-Field Taxiways and Hold Pad, Paving, Lighting, Signage and Markings - <b>(Competitive Bid)</b>	TBD
Design/Build Contracts		Potential Advertise Date
1	US-1/FEC RR Structures (Design/Build) - <b>(RFQ/RFP)</b>	TBD
Broward County Library / GEC Contracts *		Potential Advertise Date
1	T4 Gate Replacement - Construction Project Manager - (CPM Library)	12/8/2009
2	T4 Gate Replacement - Aircraft Parking Apron Design - (GEC)	TBD
3	Relocate Perimeter Road/Mutual Aid Staging Area Design (GEC)	TBD
4	Demolition of Eastside Facilities (Demo Contractor Library)	TBD
5	Demolition of Westside Facilities (Demo Contractor Library)	TBD

\*The Prime Contractor or Consultant for these projects will be chosen from established pre-qualified lists. If you are interested in obtaining a list of the firms and their contacts, please e-mail your request to: [rwaskiewicz@broward.org](mailto:rwaskiewicz@broward.org).

**Please revisit our site often, as items marked to be determined (TBD) will be updated periodically.**