

**PROJECT LIST**

Number	Dis- trict	County Road	From	To	Direction/ Other	City - Subdivision	Supervisor	Contractor or Crew	Scope of Work	Notice To Proceed	Date Completed
2006-3-007	4/6	<b>Port Everglades</b>	Port Everglades	Port Everglades	Various	Fort Lauderdale	Buchanan, James	HBMD Crews	Pothole, Pavement Repairs within Port Everglades (bill monthly)	N/A	On-going
2008-3-003	CW	<b>Water Wastewater Services</b>	Various	Various	Various	Countywide	Valentine, Larry	HBMD Crews	Various Repairs as requested by WWS to be reimbursed	N/A	On-going
2009-2-001	7	<b>SW 4 Avenue</b>	Broward Boulevard	SR-84	W Side	Fort Lauderdale	Besley, John	Design-Build	Sidewalk - Remove & Replace sidewalk curb & gutter	10/28/08	12/18/08
2009-2-002	3	<b>Bridge 864114-115</b>	Lakeview Drive	C-2 Canal	EB & WB	Coral Springs	Sohal, Sam	CEM Enterprises	Bridge rehabilitation program	10/16/08	03/11/09
2009-2-003	9	<b>NW 19 Street</b>	NW 21 Avenue		East of	Fort Lauderdale	Buchanan, James	Weekley Asphalt	Investigate cause of sidewalk failure	11/24/08	01/07/09
2009-2-004	1	<b>McNab Road</b>	Rock Island Road	SW 81 Avenue	WB	North Lauderdale	Buchanan, James	Weekley Asphalt	Investigate pavement failure, repair drainage, asphalt.	11/24/08	01/05/09
2009-2-005	5	<b>SW 106 Avenue</b>	Indian Pond entrance	106 Ave Park	W Side	Cooper City	Valentine, Larry	Weekley Asphalt	Warranty work to prevent further erosion of canal bank.	12/03/08	12/11/08
2009-2-006	4	<b>Bridge 864113</b>	NE 6 Avenue	Oakland Park Boulevard	0.2 mile South of OPB	Oakland Park	Sohal, Sam	CEM Enterprises	Bridge rehabilitation program	01/05/09	
2009-2-007	1	<b>McNab Road</b>	SR-7	Bridge (east & west sides)	E & W sides	North Lauderdale	Buchanan, James	Design-Build	Guardrail repair/replace on approach and departure, east and west sides.	01/22/09	04/30/09
2009-2-008	3	<b>Pine Island Road</b>	NW 77 Street	Southgate Boulevard	N & S bound	Tamarac	Besley, John	Palm Beach Grading	Mill and resurface roadway, north and south bound to south r-o-w of Southgate Blvd.	02/23/09	04/14/09
2009-2-009	8	<b>Palm Avenue (SW 101 Avenue)</b>	County Line	Pines Boulevard	E & W sides	Miramar	Besley, John	Design-Build	Guardrail repair/replace east and west sides.	02/24/09	
2009-2-010	1	<b>McNab Road</b>	Florida Turnpike	Bridge (west side) (east side added 2/17/09)	E & W sides	North Lauderdale	Buchanan, James	Design-Build	Guardrail repair/replace on approach and departure, east and west sides.	02/24/09	
2009-2-011	2	<b>Coconut Creek Parkway</b>	BCC Drive	Bridge (Florida Turnpike)	EB	Coconut Creek	Buchanan, James	Design-Build	Sidewalk, Curb & Gutter Repairs	03/10/09	
2009-2-012	2	<b>Coconut Creek Parkway</b>	Bridge (Florida Turnpike)	BCC Drive	WB	Coconut Creek	Buchanan, James	Design-Build	Sidewalk, Curb & Gutter Repairs	03/10/09	
2009-2-013	7	<b>SW 31 Avenue</b>	Davie Boulevard	Bus Stops N of SW 14 Street	S	Fort Lauderdale	Buchanan, James	Weekley Asphalt	Drainage repair, Sidewalk, Curb & Gutter both sides, Milling & Resurfacing		

**PROJECT LIST**

Number	Dis- trict	County Road	From	To	Direction/ Other	City - Subdivision	Supervisor	Contractor or Crew	Scope of Work	Notice To Proceed	Date Completed
2009-2-014	7	<b>SW 7/4 Avenue</b>	Broward Boulevard	SR-84	S	Fort Lauderdale	Besley, John	Design-Build	Sidewalk, Curb & Gutter Repairs southbound only.	02/12/09	
2009-2-015	7	<b>SW 4 Avenue</b>	Bridge 864072	New River	S & N	Fort Lauderdale	Besley, John	Design-Build	Sidewalk repair/replace all four corners of bridge.	02/12/09	
2009-2-016	7	<b>SW 7/4 Avenue</b>	Broward Boulevard	SR-84	S	Fort Lauderdale	Besley, John	Design-Build	Sod replacement following sidewalk repair, south bound (west side)	02/23/09	
2009-2-017	CW	<b>ADA Various Intersections</b>	County Wide	County Wide	Intersections	Countywide	Besley, John	Design-Build	ADA forTraffic Engineering Division to include specific intersections as noted in PO.	02/04/09	
2009-2-018	7	<b>Pine Island Road</b>	SR-84	Orange Drive	N & S bound	Davie	Besley, John	Design-Build	Guardrail Repair/Replacement, both sides of Pine Island Road	02/25/09	
2009-2-019	7	<b>Ravenswood Road</b>	Mass Transit Facility	HBMD Facility	N/A	Dania Beach	Gregory, Robert	HBMD Crews	Transport fill from Mass Transit to HBMD Yard.	02/20/09	02/27/09
2009-2-020	7	<b>Nova Drive</b>	College Avenue	Davie Road	S	Davie	Buchanan, James	Design-Build	Guardrail Repair/Replacement, south side.	04/07/09	
2009-2-021	7	<b>Nova Drive</b>	Pine Island Road	SW 83 Terrace	N & S Sides	Davie	Buchanan, James	Design-Build	Guardrail added on N side w/end assembly and on S side w/new rail ends	04/07/09	
2009-2-022	7	<b>Andrews Avenue</b>	Bridge 860319	New River	Bridge	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Bridge rehabilitation program	04/07/09	04/30/09
2009-2-023	7	<b>Andrews Avenue</b>	Bridge 860319	New River	Bridge	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Remove and replace generator and transfer switch	05/14/09	
2009-2-024	8	<b>Flamingo Road</b>	Red Road	Miami Dade County Line	W Side	Miramar	Besley, John	Design-Build	Guardrail repair/replacement, west side	04/13/09	
2009-2-025	2	<b>Atlantic Boulevard</b>	6984 W Atlantic Boulevard	6984 W Atlantic Boulevard		Margate	Heywood, Dan	Spencer Crew	Remove and replace sidewalk, move bullnose 15' west, remove curb and widen driveway.	04/15/09	04/23/09
2009-2-026	7	<b>Bridge 864072</b>	SW 4/7 Avenue	New River	Bridge	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Repair damaged concrete beam and joints between sidewalk and curb & gutter.	05/14/09	
2009-2-027	3	<b>Riverside Drive</b>	Sawgrass Expressway	Holmberg Road	N & S Sides	Parkland	Bates, Kim	Design-Build	Guardrail Repair/Replacement both sides		
2009-2-028	CW	<b>Various Locations</b>	Rock Island Road	Riverside Drive	n/a	Various	Valentine, Larry	F. A. Johnson, Inc.	Apply root treatment at various locations along Rock Island Road, McNab Road and Riverside Drive for WWS.		



**PROJECT LIST**

Number	Dis-trict	County Road	From	To	Direction/Other	City - Subdivision	Supervisor	Contractor or Crew	Scope of Work	Notice To Proceed	Date Completed
2008-2-008	3	<b>Nob Hill Road</b>	Southgate Boulevard	NW 71 Place	NB & SB	Tamarac	Besley, John	Design-Build	Guardrail - Repair/replace damaged guardrail, both sides.	11/01/07	01/15/08
2008-2-009	7	<b>Peters Road</b>	SW 54 Avenue	University Drive	WB	Plantation	Heywood, Dan	Design-Build	Sidewalk - Repair/replace damaged sidewalks, north side (includes 3,000 ft. of asphalt sidewalk)	10/31/07	05/27/08
2008-2-010	2	<b>Coconut Creek Parkway</b>	NW 45 Avenue	Bridge	WB	Coconut Creek	Buchanan, James	Design-Build	Sidewalk - Replace damaged sidewalk on north side.		06/18/08
2008-2-011	2	<b>Coconut Creek Parkway</b>	NW 45 Avenue	Bridge	WB	Coconut Creek	Buchanan, James	Design-Build	Guardrail - Replace damaged guardrail on north side.	11/05/07	02/13/08
2008-2-012	7	<b>Peters Road</b>	University Drive	SW 66 Avenue	EB	Plantation	Heywood, Dan	Design-Build	Sidewalk - Remove & replace damaged sidewalk and install ADA ramps as needed.	11/15/07	03/27/08
2008-2-013	7	<b>SW 27 Avenue</b>	Broward Boulevard	South 2000 ft.	SB	Fort Lauderdale	Buchanan, James	W. Jackson & Sons	Drainage - Underground facility imaging	11/15/07	02/11/08
2008-2-014	6	<b>Douglas Road</b>	Pembroke Road	Washington Boulevard	NB	Pembroke Pines	Besley, John	Design-Build	Sidewalk - Install 6" concrete sidewalk, curb & gutter including pass thru root pruning & removal.	11/15/07	06/02/08
2008-2-015	3	<b>Sample Road</b>	University Drive	just west of University	WB	Coral Springs	Heywood, Dan	Colonna Asphalt Restoration	Pavement - Remove asphalt from sinking trench, repair underlying rock and resurface.	11/15/07	11/30/07
2008-2-016	3	<b>Hillsboro Boulevard</b>	SR-7	1/4 mile west	WB	Parkland	Bates, Kim	Design-Build	Guardrail - Remove and replace damaged guardrail on north and south sides.	12/03/07	01/28/08
2008-2-017	6	<b>Douglas Road</b>	Pines Boulevard	Washington Boulevard	NB	Pembroke Pines	Besley, John	Design-Build	Sidewalk installation east side	12/13/07	
2008-2-018	9	<b>Racetrack Road/ SW 3 Street</b>	Andrews Avenue	Powerline Road	EB & WB	Pompano Beach	Bates, Kim	Design-Build	Sidewalk repair & replacement, both sides. CANCELLED	12/13/07	CANCELLED
2008-2-019	3	<b>Nob Hill Road</b>	Southgate Boulevard	NW 71 Place	NB & SB	Tamarac	Besley, John	Design-Build	Sidewalk - Replace damaged sidewalk, both sides.	12/18/07	06/10/08
2008-2-020	7	<b>Bridge 860319</b>	Andrews Avenue	New River	N/A	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Closed circuit TV System - DVR repair and relocation.	12/18/07	02/01/08
2008-2-021	7	<b>Bridge 864071</b>	SE 3 Avenue	New River	N/A	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Closed circuit TV System - installation .	12/18/07	02/01/08
2008-2-022	7	<b>Bridge 864072</b>	SW 4/7 Avenue	New River	N/A	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Closed circuit TV System - installation .	12/18/08	02/01/08
2008-2-023	7	<b>Peters Road</b>	SW 63 Avenue	SW 55 Avenue	EB	Plantation	Heywood, Dan	Design-Build	Sidewalk - Remove & replace damaged sidewalk and install ADA ramps as needed.	01/10/08	03/01/08

**PROJECT LIST**

Number	Dis- trict	County Road	From	To	Direction/ Other	City - Subdivision	Supervisor	Contractor or Crew	Scope of Work	Notice To Proceed	Date Completed
2008-2-024	7	<b>Peters Road</b>	University Drive	Pine Island Road	EB & WB	Plantation	Heywood, Dan	Design-Build	Sidewalk - Remove & replace damaged sidewalk and install ADA ramps as needed.	01/10/08	03/27/08
2008-2-025	7	<b>Bridge 860319</b>	Andrews Avenue	New River	N/A	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Bridges - review engineering report and recommendations.	01/15/08	02/11/08
2008-2-026	7	<b>Bridge 864072</b>	SE 3 Avenue	New River	N/A	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Bridges - review engineering report and recommendations.	01/15/08	02/11/08
2008-2-027	4	<b>Bridge 860274</b>	NE 26 Street	Middle River	EB & WB	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Bridges - rehabilitation of bridge	01/15/08	04/25/08
2008-2-028	7	<b>NW 22 Road</b>	NW 9 Street	Franklin Park	N/A	Fort Lauderdale	Metzner, Ed	Weekley Asphalt	Pavement - build asphalt road 22 feet long connecting dead ends of NW 22 Road & NW 9 Street; add 5 ft. sidewalks both sides.	01/30/08	03/12/08
2008-2-029	9	<b>HBMD Facility</b>	1600 NW 30 Avenue/ Blount Road		N/A	Pompano Beach	Gregory, Bob	Weekley Asphalt	Pavement - build asphalt surface parking area to include drainage east of Fleet Maintenance Building. HBMD crews and Weekley Asphalt.	02/14/08	05/01/08
2008-2-030	3	<b>Oakland Park Boulevard</b>	University Drive	Sawgrass Expressway	EB & WB	Sunrise	Bates, Kim	HBMD Crews	Swales - Regrade both sides, replace sod.	N/A	05/23/08
2008-2-031	9	<b>Traffic Engineering Facility</b>	2100 W	Commercial Boulevard	N/A	Fort Lauderdale	Valentine, Larry	HBMD Crews	Canal Bank - re-grade and stabilize bank	N/A	CANCELLED
2008-2-032	4	<b>Military Trail</b>	Hillsboro Canal	County Line	N/A	Deerfield Beach	Spencer, Glen	All Florida General Contracting	Canal Bank - remove trash & debris in and around canal, mow, remove dead trees, vines & exotics (for WWS)	03/24/08	WWS
2008-2-033	5	<b>Sheridan Street</b>	Canal	Brian Piccolo Park	N/A	Pembroke Pines	Spencer, Glen	All Florida General Contracting	Canal Bank - remove trash & debris in and around canal, mow, remove dead trees, vines & exotics (for WWS)	03/24/08	WWS
2008-2-034	2	<b>Lyons Road</b>	Atlantic Boulevard	Intersection	SE & NW	Pompano Beach	Spencer, Glen	All Florida General Contracting	Canal Banks - drainage loops at SE & NW Quadrants: remove all trash and debris in and around canals, mow, remove all dead trees and brush (for WWS)	03/24/08	WWS

**PROJECT LIST**

Number	Dis- trict	County Road	From	To	Direction/ Other	City - Subdivision	Supervisor	Contractor or Crew	Scope of Work	Notice To Proceed	Date Completed
2008-2-035	7	<b>Pine Island Road</b>	SR-84	SW 17 Court	W Side	Davie	Spencer, Glen	W. Jackson & Sons	Drainage improvements west side to approximately SW 17 Court (for WWS) Project on Hold	N/A	WWS
2008-2-036	7	<b>Riverland Road</b>	SW 14 Street	Intersection	NB & SB	Fort Lauderdale	Buchanan, James	Weekley Asphalt	Drainage - Crossover of Riverland Road for drainage modification and repair.	03/24/08	04/07/08
2008-2-037	2	<b>Bridge 860086</b>	Coconut Creek Parkway	Lyons Road	N/A	Coconut Creek	Buchanan, James	CEM Enterprises	Bridge - rehabilitation	04/09/08	06/10/08
2008-2-038	9	<b>NW 27 Avenue</b>	Sunrise Boulevard	NW 11 Street	Median	Fort Lauderdale	Valentine, Larry	HBMD Crews	Landscaping - remove median landscaping and replace with Helianthus debilis (Beach Sunflower)	N/A	05/12/08
2008-2-039	9	<b>NW 30 Avenue</b>	1600	BSO Evidence Storage	N/A	Pompano Beach	Gregory, Bob	HBMD Crews	Trees - cut grass and trim along fence line, trim trees by Catlow crew.	N/A	04/08/08
2008-2-040	2	<b>Mass Transit Facility</b>	Dixie Highway	Hammondville Road	SW Corner	Pompano Beach	Netterville, Chris	HBMD Crews	Misc - Remove asphalt from old road bed; place berm on one end.	04/14/08	04/14/08
2008-2-041	1	<b>McNab Road</b>	Brookwood Boulevard	Intersection	N/A	Tamarac	Buchanan, James	Weekley Asphalt	Drainage improvements	04/28/08	06/12/08
2008-2-042	3	<b>Sample Road</b>	Coral Hills Drive	Intersection	N/A	Coral Springs	Heywood, Dan	Design-Build	ADA - Install ADA ramps at intersections with Sample Road: Coral Hills Drive, Coral Springs Drive, NW 101 Avenue.	04/28/08	10/13/08
2008-2-043	7	<b>Nova Drive</b>	Davie Road	University Drive	N/A	Davie	Heywood, Dan	Design-Build	ADA - Install ADA ramps at intersections.	05/29/08	10/13/08
2008-2-044	4, 7	<b>NE 3 Avenue</b>	NE 6 Street	NE 2 Street	N/A	Fort Lauderdale	Bates, Kim	Weekley Asphalt	Drainage - repair or replace damaged storm drain inlets on NE 3 Ave at NE 6 Street and at NE 2 Street.	06/17/08	07/22/08
2008-2-045	4, 6	<b>Port Everglades</b>	Various	Various	N/A	Port Everglades	Buchanan, James	HBMD Crews	Pavement - Repair potholes with asphalt as requested by Eddie Bear by E. Shepard or Carter Williams crews supervised by Dan Heywood or J.Buchanan.	N/A	Ongoing
2008-2-046	3	<b>Sample Road</b>	NW 110 Avenue	Sportsplex Drive	EB & WB	Coral Springs	Heywood, Dan	Palm Beach Grading, Inc.	Pavement - Milling and repaving	05/13/08	07/29/08
2008-2-047	2	<b>Military Trail</b>	Sample Road	SW 15 Street	NB & SB	Deerfield Beach	Bates, Kim	Palm Beach Grading, Inc.	Pavement - Milling and repaving		08/04/08
2008-2-048	4	<b>Military Trail</b>	Hillsboro Boulevard	Palm Beach County Line	NB & SB	Deerfield Beach	Bates, Kim	Palm Beach Grading, Inc.	Pavement - Milling and repaving	N/A	Cancelled

**PROJECT LIST**

Number	Dis- trict	County Road	From	To	Direction/ Other	City - Subdivision	Supervisor	Contractor or Crew	Scope of Work	Notice To Proceed	Date Completed
2008-2-049	7	<b>Nova Drive</b>	College Avenue	University Drive		Davie	Heywood, Dan	HBMD Crews	Sidewalks - Repair, remove, replace damaged sidewalks.	05/29/08	09/30/08
2008-2-050	7	<b>Nova Drive</b>	University Drive	Pine Island Road	WB	Davie	Heywood, Dan	HBMD Crews	Sidewalks - Repair, remove, replace damaged sidewalks, curb & gutter.	07/01/08	10/13/08
2008-2-051	7	<b>Pine Island Road</b>	SR-84	Orange Grove Drive	SB	Davie	Besley, John	W. Jackson & Sons	Drainage - Tomography study		
2008-2-052	7	<b>Nova Drive</b>	SW 70 Avenue	Intersection	N/A	Davie	Heywood, Dan	Design-Build	Guardrail - remove and replace damaged guardrail	07/24/08	10/13/08
2008-2-053	2	<b>Bridge 864048</b>	Atlantic Boulevard	SR-7 (1.6 mi. w)	N/A	Coral Springs	Sohal, Sam	CEM Enterprises	Bridge - rehabilitation		10/16/08
2008-2-054	1	<b>Pine Island Road</b>	NW 10 Court	Intersection	N/A	Plantation	Gregory, Bob	Weekley Asphalt	Drainage - remove plug in lateral	07/08/08	07/08/08
2008-2-055	9	<b>NW 13 Street</b>	NW 30 Terrace	NW 31 Avenue	WB	Fort Lauderdale	Valentine, Larry	Design-Build	Sidewalks - Install sidewalk, curb & gutter, ADA ramps.	07/24/08	10/08/08
2008-2-056	3	<b>Coral Springs Drive</b>	Wiles Road	Intersection	E & W	Coral Springs	Besley, John	Design-Build	Guardrail - remove & replace damaged guardrail	07/24/08	2009 Budget
2008-2-057	3	<b>Coral Springs Drive</b>	Royal Palm Blvd	Intersection	E & W	Coral Springs	Besley, John	Design-Build	Guardrail - remove & replace damaged guardrail	07/24/08	2009 Budget
2008-2-058	3	<b>Coral Springs Drive</b>	NW 29 Street	Intersection	E & W	Coral Springs	Besley, John	Design-Build	Guardrail - remove & replace damaged guardrail	07/24/08	2009 Budget
2008-2-059	3	<b>Coral Springs Drive</b>	NW 41 Street	Intersection	E & W	Coral Springs	Besley, John	Design-Build	Guardrail - remove & replace damaged guardrail	07/24/08	2009 Budget
2008-2-060	4	<b>McNab Road</b>	SW 11 Terrace	Dixie Highway		Pompano Beach	Buchanan, James	Design-Build	Guardrail - remove & replace damaged guardrail	07/24/08	10/07/08
2008-2-061	7	<b>SW 27 Avenue</b>	SW 3 Street	Intersection	N/A	Fort Lauderdale	Buchanan, James	Weekley Asphalt	Pavement Failure - investigate reason for drop in pavement, repair drainage/asphalt.	07/24/08	09/23/08
2008-2-062	7	<b>SW 27 Avenue</b>	SW 2 Street	Intersection	N/A	Fort Lauderdale	Buchanan, James	Weekley Asphalt	Pavement Failure - investigate reason for drop in pavement, repair drainage/asphalt.	08/05/08	09/15/08
2008-2-063	7	<b>Nova Drive</b>	University Drive	Pine Island Road	N/A	Davie	Heywood, Dan	Design-Build	Sidewalk - Install ADA truncated domes at intersections.	09/02/08	09/15/08
2008-2-064	3	<b>Coral Springs Drive</b>	NW 29 Street	Royal Palm Blvd	N/A	Coral Springs	Besley, John	Design-Build	Guardrail - Installation	08/14/08	12/16/08
2008-2-065	3	<b>Coral Springs Drive</b>	Cypress Park	Across from		Coral Springs	Besley, John	Design-Build	Guardrail - Installation	08/14/08	12/16/08

**PROJECT LIST**

Number	Dis- trict	County Road	From	To	Direction/ Other	City - Subdivision	Supervisor	Contractor or Crew	Scope of Work	Notice To Proceed	Date Completed
2008-2-066	2	<b>Racetrack Road/ SW 3 Street</b>	Powerline Road	Andrews Avenue	E & W	Pompano Beach	Bates, Kim	Palm Beach Grading, Inc.	Pavement - Milling and repaving	10/13/08	
2008-2-067	7	<b>Peters Road</b>	University Drive	Pine Island Road	E & W	Plantation	Heywood, Dan	Palm Beach Grading, Inc.	Pavement - Milling and repaving		12/19/08
2008-2-068	7	<b>Bridge 864071</b>	Bridge 864072	New River	N/A	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Bridges - secure submarine cables	10/06/08	11/03/08
2008-2-069	7	<b>Bridge 860319</b>	Andrews Avenue	New River	N/A	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Bridges - Seal cracks on n/end of concrete deck, install exhaust fan.	10/13/08	11/03/08
2008-2-070	7	<b>Bridge 864071</b>	Bridge 864072	New River	N/A	Fort Lauderdale	Sohal, Sam	CEM Enterprises	Bridges - Remove corrosion, prime and paint steel members.	10/13/08	01/25/09
2008-3-001	CW	<b>Tropical Storm Fay</b>	FEMA	FEMA	N/A	County-Wide	Elliott, Leighton	HBMD Crews	Emergency Prep and Response August 18 - 19, 2008 - no damage	08/18/08	
2008-3-002	CW	<b>Tropical Storm Fay</b>	FHWA	FHWA	N/A	County-Wide	Elliott, Leighton	HBMD Crews	Emergency Prep and Response August 18 - 19, 2008 - no damage	08/18/08	
2008-3-003	CW	<b>Water Wastewater Services</b>	County-Wide	County-Wide	N/A	County-Wide	Valentine, Larry	HBMD Crews	Asphalt repairs for WWS pending new contract		12/31/08