



TRAFFIC ENGINEERING DIVISION

BROWARD COUNTY, FLORIDA

BCTED IN-HOUSE CONSTRUCTION REPORT

PROJLOCATION NUM	FILE NUMBER	WARRAN- TED DATE	DESIGN STARTED	DESIGN FINISH	WO(PO) ISSUED	ORIG. COMMI DATE	EST. COMPL DATE (CONST)	SCH XING	NOTES
1	SAMPLE ROAD AND CORAL SPRINGS DRIVE	A-134	10/06/2006	10/06/2006	11/13/2006 (3/31/08)	06/30/2008	12/19/2008	Y	C SPGS, MAST ARM UPGRADE, INSPECTED, PUNCH LIST
2	CYPRESS CREEK RD & NW 31 AVE	A-095	03/28/2006	09/21/2006	10/19/2006 6/13/07	12/31/2007	01/02/2009	N	FT LAUD, MAST ARM UPGRADE, INPECTED, PUNCH LIST
3	GRIFFIN ROAD AND SW 12800 BLOCK	C-542	04/23/2003	06/12/2003	08/06/2003 12/26/06	10/23/2003	03/06/2009	N	DAVIE, BRIDGE LIGHTING, CITY TO CLOSE FDOT PERMIT
4	DYKES ROAD AND BASS CREEK ROAD	C-537	03/04/2008	03/07/2008	04/01/2008 (1/26/09)	02/06/2009	05/24/2009	Y	MIRAMAR, FULL COLOR ON 5/24, INSPECTION ON 6/30/09
5	NW 31 AVENUE AND NW 14 ST	B-190	04/10/2006	03/06/2007	03/19/2007 11/8/2007	12/14/2007	05/28/2009	N	LAUDERHILL, FULL COLOR ON 5/28/09
6	MIRAMAR PARKWAY AND COMMERCE PARKWAY	C-539	06/17/2008	06/19/2008	07/10/2008 (1/22/09)	03/31/2009	05/28/2009	N	MIRAMAR, FULL COLOR ON 5/28, INSPECTION ON 6/30/09
7	HIATUS ROAD AND CLEARY BOULEVARD	B-412	04/29/2008	05/20/2008	06/12/2008 (1/22/09)	05/01/2009	06/02/2009	N	PLANTATION, FULL COLOR ON 6/2, INSPECTION ON 7/1/09
8	COCONUT CREEK PARKWAY AND LYONS ROAD	A-260	03/29/2007	03/29/2007	07/09/2007 6/16/2008	12/31/2008	07/01/2009	Y	COCONUT CK, MAST ARM UPGRADE, INSPECTION ON 7/1/09
9	BROWARD BOULEVARD & PINE ISLAND ROAD	B-087	11/01/2006	11/02/2006	12/21/2006 (10/16/08)	09/12/2008	07/17/2009	N	PLANTATION, MAST ARM UPGRADE, SUU, 90% COMPLETE
10	VIDEO DETECTION, FDOT CONTRACT #2		01/16/2009		(1/28/09)	04/01/2009	07/17/2009	N	SUU, 25 INTERSECTIONS, 90% COMPLETE
11	NW 64 AVE/SW 81 AVE & BAILEY RD	A-222	02/16/2009	02/16/2009	02/17/2009	06/19/2009	07/17/2009	Y	N LAUD/TAMARAC, HCED PROJ #5300, SUU, 80% COMPLETE
12	ROCK ISLAND ROAD AND BAILEY ROAD	A-249	02/16/2009	02/16/2009	02/17/2009	06/19/2009	07/24/2009	Y	NORTH LAUD, HCED PROJ #5300, SUU, 75% COMPLETE
13	OAKLAND PARK BLVD AND NOB HILL RD	A-322	12/14/2006	12/14/2006	04/05/2007 4/15/08	11/14/2008	07/24/2009	Y	SUNRISE, MAST ARM UPGRADE, SUU, 60% COMPLETE
14	MCNAB ROAD AND ROCK ISLAND ROAD	A-250	10/09/2006	03/14/2007	05/24/2007 4/3/08	09/23/2008	08/07/2009	Y	N LAUD, MAST ARM UPGRADE, PHASE 1, SUU
15	EAST LAS OLAS BLVD AND SE 9 AVE	B-175	07/10/2007	07/12/2007	10/08/2007	06/26/2009	08/14/2009	N	FT LAUD, MAST ARM UPGRADE, SUU
16	EAST LAS OLAS BLVD AND SE 8 AVE	B-035	07/10/2007	07/12/2007	10/01/2007	06/26/2009	08/14/2009	N	FT LAUD, MAST ARM UPGRADE, SUU
17	MIRAMAR PARKWAY AND FLAMINGO RD	C-329	12/14/2007	12/14/2007	06/06/2008 ---	05/29/2009	08/21/2009	N	MIRAMAR, MAST ARM UPGRADE, PHASE 1, SUU, SBDD PERMIT ISSUED

PROJLOCATION NUM	FILE NUMBER	WARRAN- TED DATE	DESIGN STARTED	DESIGN FINISH	WO(PO) ISSUED	ORIG. COMMI DATE	EST. COMPL DATE(CONST)	SCH XING	NOTES
18	DIXIE HWY/N 21 AVE & JOHNSON ST	C-144	10/30/2006	10/31/2006	12/18/2006 8/21/07	06/05/2009	12/31/2009	N	HOLLYWOOD, MAST ARM UPGRADE
19	COMMERCIAL BOULEVARD AND NOB HILL ROAD	A-465	06/19/2007	06/19/2007	08/27/2007 10/28/08	06/19/2009	12/31/2009	N	TAMARAC/SUNRISE, MAST ARM UPGRADE
20	CYPRESS CREEK RD AND ANDREWS AVE	A-029	11/16/2006	11/16/2006	06/11/2007 10/20/08	06/12/2009	12/31/2009	N	FT LAUD, MAST ARM UPGRADE
21	SUNRISE BLVD AND LAUDERDALE WEST DR	B-290	12/14/2006	12/14/2006	05/02/2007	12/31/2008	12/31/2009	N	PLANTATION, MAST ARM UPGRADE
22	CYPRESS RD AND SE 5 CT/SW 6 ST	A-348	11/16/2007	12/15/2006	03/26/2007	07/24/2009	12/31/2009	N	POMPANO, MAST ARM UPGRADE
23	OAKLAND PARK BOULEVARD AND HIATUS ROAD	A-484	02/06/2008	02/06/2008	07/28/2008	08/14/2009	12/31/2009	N	SUNRISE, MAST ARM UPGRADE
24	PINE ISLAND ROAD AND MCNAB ROAD	A-211	03/18/2008	03/18/2008	07/31/2008	08/21/2009	12/31/2009	Y	TAMARAC, MAST ARM UPGRADE
25	NW 31 AVENUE AND PROSPECT ROAD	A-069	03/07/2007	03/07/2007	06/19/2007	07/03/2009	12/31/2009	N	FT LAUD, MAST ARM UPGRADE
26	CORAL SPRINGS DRIVE AND ATLANTIC BOULEVARD	A-213	03/07/2007	05/08/2007	05/30/2007	07/10/2009	12/31/2009	Y	C SPGS, MAST ARM UPGRADE
27	FLAMINGO ROAD AND BROWARD BOULEVARD	B-356	07/12/2007	07/12/2007	09/10/2007	07/17/2009	12/31/2009	Y	PLANT, MAST ARM UPGRADE
28	ROCK ISLAND ROAD AND SOUTHGATE BOULEVARD	A-204	12/02/2007	12/02/2007	07/22/2008	08/07/2009	12/31/2009	Y	N LAUD, MAST ARM UPGRADE