



Airport Development Division
Estimated Procurement Schedule
Planning, Design and Construction Contracts
Updated - September 2020

| Project Name | | Estimated Advertise Date | Estimated Design / Construction Cost |
|--------------|---|--------------------------|--------------------------------------|
| 1 | FLL and HWO Airports Building Projects, Consultant Services (Request for Proposal) | 4Q 2020 | \$7,500,000 |
| 2 | Aviation Planning and Advisory Services, Consultant Services (Request for Proposal) | 1Q 2021 | \$6,666,666 |
| 3 | Terminal 1 CBRA Room Expansion (Competitive Hard Bid) | 1Q 2021 | \$17,000,000 |
| 4 | Advanced Planning Technical Solutions, Consultant Services (Request for Proposal) | 1Q 2021 | \$5,000,000 |
| 5 | Terminal 1 Concourse B and C Windows Replacement (Competitive Hard Bid) | 1Q 2021 | \$3,700,000 |
| 6 | FLL Security Enhancements Phase I (Competitive Hard Bid) | 2Q 2021 | \$4,000,000 |
| 7 | FLL Exit Roadways Improvements (Competitive Hard Bid) | 3Q 2021 | \$12,000,000 |