

NEWSLETTER

December 16, 2019 Vol 1, No. 11

Rehabilitation of the North Airfield at Fort Lauderdale-Hollywood International Airport



Since the reopening of the North Runway on October 1, grooving and final pavement markings have been completed. Grooving of the runway pavement is a safety measure designed to enhance the braking capabilities of arriving aircraft.

Additionally, work is progressing on the partial reconstruction of Taxiway B. This taxiway is being rebuilt from the departure end of 10L to the relocated Taxiway D for approximately 3,940 feet. Taxiway B serves as one of the primary accesses to the runway and as such, receives a significant amount of flight operations.

The project remains on schedule with anticipated completion of the remaining taxiway work in March 2020. The Broward County Aviation Department is diligently working with the project team to finalize this improvement project at the Fort Lauderdale-Hollywood International Airport.

PROGRESS TO DATE


Phase 4 Runway Reconstruction Factoids:

- Taxiway B work ongoing
- Old taxiway pavement demolished
- New concrete work completed
- Remediation of Connector T2 completed by December 20

REMAINING SCHEDULE

- Taxiway B Activity: Now until March 2020
- Final asphalt paving scheduled for early January 2020
- Federal Aviation Administration Final Flight Check: February 2020
- Overall Project Completion: March 2020

CONSTRUCTION CONTINUES ON TAXIWAY B



PROGRESS PHOTOS: NOVEMBER 14 - DECEMBER 14, 2019

CONSTRUCTION OF CONNECTOR T2



COMPLETED PORTION OF PROJECT



ADDITIONAL COMPLETED WORK



Drone footage of the project can be viewed on the airport's [YouTube](#) channel at [FLLAirport](#).

CONTACT INFORMATION

Technical Questions:

Aircraft Noise Comments:

Media Inquiries:

General Comments/Information:

BCAD Project Manager – 954-359-6973

Noise Hotline – 866-822-7910

Public Information Officer 954-359-6116

RunwayUpdates@broward.org; FLL.net/NorthRunwayUpdates