



Appendix L
MPU Phase 2 and 3 Projects



Table L-1: Phases 2 and 3 Capital Improvement Program Project Overview

PROJECT ID ^{1/}	PROJECT DESCRIPTION	PROJECT DEPENDENCIES
Master Plan Projects		
General and Administrative		
G13	Intermodal Center (APM Station, 3,500 - space Garage, Mixed Use Development) Phase 2	T7 - Automated People Mover (APM) Circulator
G15	Commercial Center (Phase 2)	T23 - Terminal Expansion - Phase 3
G23	Westward Expansion of Terminal Roadways (To new Terminal 3)	T23 - Terminal Expansion - Phase 3
G24	Exit Roadway Improvements	T7 - Automated People Mover (APM) Circulator
Terminal		
T6	Gate Expansion (5-Gate Terminal) - Phase 2	G24 - Exit Roadway Improvements
T8	Automated People Mover (West Extension to redeveloped T3)	T23 - Terminal Expansion - Phase 3, G23 - Westward Expansion of Terminal Roadways (To new Terminal 3)
T15	Utility Improvements (Consolidated Utility Duct Bank) Phase 2 - Terminal 3	T21 - Terminal Expansion Phase 2 - 2B and 2C stages - northern concourse and demo existing E/F
T16	Utility Improvements (Consolidated Utility Duct Bank) Phase 3 - Terminal 2	T23 - Terminal Expansion - Phase 3
T17	Utility Improvements (Consolidated Utility Duct Bank) Phase 4 - Terminal 1	N/A
T19	Airfield Improvements associated with Terminal Development Phase 2	T21 - Terminal Expansion Phase 2 - 2B and 2C stages - northern concourse and demo existing E/F
T21	Terminal Expansion Phase 2 - 2B and 2C stages - northern concourse and demo existing E/F	T15 - Utility Improvements (Consolidated Utility Duct Bank) Phase 2 - Terminal 3, T19 - Airfield Improvements associated with Terminal Development Phase 2, A8 - Crossfield Taxiway
T22	Terminal Expansion Phase 2 - 2D/2E/3A - North/South Connection	T15 - Utility Improvements (Consolidated Utility Duct Bank) Phase 2 - Terminal 3, T19 - Airfield Improvements associated with Terminal Development Phase 2
T23	Terminal Expansion - Phase 3	T16 - Utility Improvements (Consolidated Utility Duct Bank) Phase 3 - Terminal 2
Machinery, Equipment, Vehicles, and Other		
M13	Fuel Farm Expansion (Long-Term)	G5 - Land Acquisition for Facility Support

NOTES:

1/ G - General and Administrative; M - Machinery, Equipment, Vehicles, and Other; T - Terminal.

SOURCE: Ricondo & Associates, Inc., March 2019.

PREPARED BY: Ricondo & Associates, Inc., April 2019.



THIS PAGE INTENTIONALLY LEFT BLANK