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Introduction 
This study was initiated by Broward County to 

update Broward County Transit’s (BCT) Transit 

Development Plan (TDP) for the next 10 years, 

including FYs 2019–2028. 

This TDP represents the community’s vision for 

transit in BCT’s service area during this 10‐year 

period and, at the same time, functions as the 

strategic plan to guide how this may be 

accomplished. 

As a strategic plan, the TDP identifies needs in 

an unconstrained fashion and for which there 

currently may not be funding available. Within 

BCT’s TDP, this is referred to as the Status Quo 

Plan, which is one of two implementation 

scenarios presented. The second scenario is 

Broward County’s 30‐year Transportation 

Surtax Plan, referred to as the Vision Plan. The 

Vision Plan focuses on improving the transit 

system to better meet the needs of the 

community and reflects the vision for future 

transit services as confirmed through this TDP 

process. The Vision Plan accounts for the 

anticipated Broward County Transportation 

Surtax revenue that will begin accrual in 

January 2019. 

While the TDP is intended to represent the 

community’s vision for public transportation in 

the county over the next decade, it also is an 

important resource from a funding perspective. 

To receive State Public Transit Block funds 

annually, the Florida Department of 

Transportation (FDOT) requires a major update 

of Broward County’s TDP every five years to 

ensure that the provision of public 

transportation is consistent with the mobility 

needs of the local community. This TDP has 

been prepared in accordance with Rule 14‐

73.001 of the Florida Administrative Code. 
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SYSTEM PROFILE 

System Characteristics 
BCT offers a variety of services through its fixed‐route, paratransit, and community shuttle programs. 
Some of BCT’s key characteristics are shown below. 

Community Characteristics 
A review of Broward County’s community characteristics was conducted using the most recent data 
from the American Community Survey (ACS) five‐year estimates. Some of the key community 
characteristics are shown below. 

Source: ACS 2015 5‐Year Estimates 
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SYSTEM PROFILE 

Commuting Patterns 
The majority of Broward County workers, about 64%, both lived and worked in Broward County in 
2015. Nearly as many people commute into Broward County as leave Broward County to work in other 
counties. 

Source: US Census OnTheMap (2015) 

Service Trends 
Fixed-route ridership has declined between 2013 and 2017, while paratransit ridership has grown. 
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PUBLIC OUTREACH 

Engaging Our Community 

Extensive public outreach activities were conducted for the BCT Connected 2019‐2028 TDP Major 

Update, as detailed below. The process was designed to ensure that feedback from not only 

transportation stakeholders, but also residents throughout Broward County, could be received and 

accumulated continuously throughout the development of the plan. 

With over 8,200 participants, public outreach was an important focus that was successfully carried out 

throughout the TDP process to gauge the perception of BCT services, as well as identify the unserved or 

under‐served transit needs in the community. 
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KEY FINDINGS/DIRECTION 

Outreach 
The TDP outreach helped identify key values held by different groups within the county and sought to 

unite specific patterns and themes in order to paint a cohesive vision for the future of BCT’s services. 

More frequent service and improved on‐time performance were the most common request of riders 

and non‐riders alike. In addition to more frequent service and better on‐time performance, the 

following needs were also identified as key priorities for the next 10 years: 

 Expanded service hours (earlier/later service)

 Bus stop benches/shelters

 System safety

 Cleanliness of buses

In one of the telephone surveys, it was determined that, with 67% in favor, even non‐riders support 

expansion of the public transportation system, recognizing that it is a beneficial service for those who 

are not able to drive. 

A key finding from the discussion groups was a need to revisit the bus pass fare structure. This was 

brought up both during the CareerSource Broward and Broward College meetings. For CareerSource, 

the concern was that the reduced fare bus passes do not help families since they are only for an 

individual. For Broward College, the issue was that the cost of the student bus pass was still too high for 

students that need financial assistance. 

Funding Trends 
BCT’s 2019 budget shows that the current revenue stream is not sufficient to support the operating and 

capital expenses of the existing system with nearly a $25 million deficit. Given that the community has 

expressed a desire for an expanded transit system, additional funding for transit is required to, at a 

minimum, maintain the existing system 
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IMPLEMENTATION PLAN 

In  response  to  feedback  from  the  community,  this  TDP  presents  two  alternative  scenarios  for  future  

transit  service  in  Broward  County:  the  Status  Quo  Plan  and  the  Vision  Plan.   

 In  the  Status  Quo  Plan,  the  focus  is  on  maintaining  current  service  levels  based  on  available 

funding  from  existing  sources.  

 The  Vision  Plan  focuses  on  improving  the  transit  system  to  better  meet  the  needs  of  the 

community  and  reflects  the  vision  for  future  transit  services  as  confirmed  through  this  TDP 

process.  The  Vision  Plan  accounts  for  the  anticipated  Broward  County  Transportation  Surtax 

revenue  that  will  begin  accrual  in  January  2019. 

For  each  plan,  the  proposed  service  improvements  (operating  component)  and  capital  projects  (capital  

component)  are  presented,  followed  by  the  financial  plan  to  support  funding  of  the  improvements  

presented.  When  presenting  each  plan  herein,  an  initial  10‐year  component  (consistent  with  the  

planning  horizon  for  this  TDP  for  FYs  2019‐2028)  is  presented,  followed  by  a  30‐year  component  

including  FYs  2019‐2048.  For  the  Vision  Plan,  this  longer  timeframe  reflects  the  entirety  of  the  Surtax  

plan  and  associated  transit  improvements  therein.  For  the  Status  Quo  Plan,  the  existing  service  levels  

are  carried  out  for  the  30‐year  period  in  order  to  compare  to  the  Vision  Plan.   
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IMPLEMENTATION PLAN 

Status Quo Plan 

Status Quo Plan Operating Component  

In  addition  to  existing  fixed‐route  and  paratransit  services,  service  improvements  that  are  funded,  but  

not  yet  operational,  are  also  included  in  the  Status  Quo  Plan.  Key  elements  of  this  plan  are  illustrated  

on  Map  1  on  the  following  page  and  include:   

 Maintenance  of  existing  fixed‐route  service  levels.  

 Maintenance  of  existing  paratransit  service  levels,  while  also  accommodating  moderate  growth 

based  on  identified  needs.  

 Addition  of  the  I‐75  Express  Route  that  will  provide  peak  period  service  along  new  managed 

lanes  on  I‐75  in  western  Broward  County  from  the  Sunrise  Park‐and‐Ride  to  the  Miami 

Intermodal  Center  (MIC)  and  Miami  International  Airport.  This  service  is  anticipated  to  begin 

operating  in  late  2019.  

 Addition  of  the  new  Broward  Breeze  route  between  Sunrise  and  downtown  Fort  Lauderdale. 

This  service  is  anticipated  to  begin  operating  in  January  2019.  

 Employing  Mobility  on  Demand  (MOD)  services,  which  use  information,  real  time  data,  and 

predictive  analysis  to  provide  travelers  with  transportation  choices  that  best  serve  their  needs 

and  circumstances. 

Status Quo Plan Capital Component 

The  Status  Quo  Plan  also  includes  capital  projects  necessary  to  operate  and  maintain  the  existing  fixed‐

route  and  paratransit  service  levels,  including:  

 Replacement  of  fixed‐route  and  paratransit  vehicles 

 Fixed‐route  vehicle  parts/preventative  maintenance  and  tire  leasing  programs 

 Replacement  of  bus  shelters  and  other  amenities  

 New  B‐Cycle  stations 

 New  Miramar  park‐and‐ride 

 New  Lauderhill  Mall  Transit  Center 

 Continuation  of  the  Mobile  Ticketing  project  that  allows  fare  payment  via  mobile  devices  on 

BCT  buses  and/or  at  key  transfer  locations 

 Continuation  of  the  Sample  Road  Queue  Jumper  Pilot  project 

 Annual  funding  for  plans  and  studies,  such  as  a  Comprehensive  Operational  Analysis  (COA)  and 

major  updates  to  the  TDP   
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IMPLEMENTATION PLAN 
Map 1: Status Quo Plan Network 



 

             

 

                           

                                     

                                   

                             

                                   

                              

                               

                           

                         

                       

                     

 
   

 

   

 

IMPLEMENTATION PLAN 
Status Quo Plan 10-Year Summary 

Table 1 summarizes the annual costs and revenues associated with operating and capital components 

of the first 10 years of the Status Quo Plan (FYs 2019‐2028), as well as the 10‐year total. This 

information is also illustrated in Figure 1. As shown, there is anticipated to be $1.69 billion in operating 

costs and $1.33 billion in operating revenues during the 10‐year period, producing an operating shortfall 

of $357 million. For the capital component, there is anticipated to be $340.5 million in costs and $251.3 

million in revenue during the initial 10‐year period, producing a capital shortfall of $89.2 million. 

Overall, the Status Quo Plan will produce a shortfall of $446.4 million during the 10‐year period, 

indicating that current (2018) revenue streams are not sufficient to support the existing system. 

However, as discussed under the Vision Plan, revenue from the recently approved Transportation 

Surtax allows BCT to balance this former funding shortfall starting in 2019. 

Figure 1: 10‐Year Status Quo Plan Annual Cost and Revenue Summary 
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IMPLEMENTATION PLAN 
Table 1: Status Quo 10‐Year Financial Plan (FYs 2019‐2028) 

Operating Plan Element 2019 2020 2021 2022 2023 

Operating Costs 
Personal Services $82,715,896 $85,197,371 $87,753,292 $90,385,894 $93,097,471 
Other Operating Expenses $13,989,878 $14,131,125 $14,273,784 $14,417,870 $14,563,397 
Fuel (Fixed‐Route) $12,189,552 $12,658,964 $12,962,838 $13,368,881 $13,233,934 
Rail Division Administration $1,172,223 $1,721,934 $1,773,592 $1,826,800 $1,881,604 
Paratransit Provider Contracts $26,672,953 $28,352,348 $30,153,343 $32,135,356 $34,206,391 
Paratransit Personal Services $915,825 $943,299 $971,598 $1,000,746 $1,030,769 
Paratransit Other Operating Expenses $134,800 $134,800 $134,800 $134,800 $134,800 
Paratransit Fuel $2,999,189 $3,119,156 $3,243,922 $3,373,679 $3,508,626 
SFRTA $4,235,000 $4,235,000 $4,235,000 $4,235,000 $4,235,000 
Total Operating Costs $145,025,314 $150,493,997 $155,502,169 $160,879,025 $165,891,991 
Operating Revenues 
Farebox Revenues ‐ Bus $30,998,080 $30,998,080 $30,998,080 $30,998,080 $30,998,080 
General Fund (Ad Valorem) $26,989,050 $26,989,050 $26,989,050 $26,989,050 $26,989,050 
Gas Tax $58,146,000 $58,146,000 $58,146,000 $58,146,000 $58,146,000 
State Operating Block Grant $9,463,471 $9,936,644 $10,433,777 $10,955,690 $11,100,150 
State TD Grants ‐ Paratransit $3,928,001 $3,967,281 $4,006,954 $4,047,023 $4,087,494 
Miscellaneous Revenues $1,850,000 $1,911,050 $1,974,115 $2,039,260 $2,106,556 
Total Operating Revenues $131,374,602 $131,948,105 $132,547,976 $133,175,104 $133,427,330 
Operating Plan Balance ($13,650,712) ($18,545,892) ($22,954,194) ($27,703,921) ($32,464,662) 

Capital Plan Element 2019 2020 2021 2022 2023 

Capital Costs 
Fixed‐Route Vehicle Replacement $10,162,090 $9,755,610 $7,244,350 $9,299,170 $8,938,112 
Paratransit Vehicle Acquisition $7,807,600 $3,128,280 $3,193,780 $2,040,980 $1,996,440 
Parts and Preventative Maintenance $3,205,460 $3,016,940 $3,255,400 $3,234,800 $3,331,844 
Tire Leasing $1,829,280 $1,884,160 $1,940,680 $1,998,900 $2,058,867 
IT Improvements $4,772,130 $3,215,780 $5,229,985 $3,786,550 $6,430,877 
Bus Stop and Shelter Infrastructure $7,740,800 $12,820,633 $27,902,848 $22,987,266 $3,076,883 
Planning Studies $1,050,000 $800,000 $1,000,000 $1,150,000 $1,250,000 
Total Capital Costs $36,567,360 $34,621,403 $49,767,043 $44,497,666 $27,083,023 
Capital Revenues 
Transfer from Transit Operating Fund $1,143,280 $920,080 $947,670 $976,100 $0 
Transfer from the Concurrency Fund $3,000,000 $3,090,000 $3,182,700 $3,278,181 $3,376,526 
Federal 5307 for Capital $21,272,730 $21,272,730 $21,272,730 $21,272,730 $21,272,730 
Total Capital Revenues $25,416,010 $25,282,810 $25,403,100 $25,527,011 $24,649,256 
Capital Plan Revenues Minus Costs ($11,151,350) ($9,338,593) ($24,363,943) ($18,970,655) ($2,433,767) 

Total Status Quo Plan Operating & 
Capital Surplus/(Deficit) 

($24,802,062) ($27,884,485) ($47,318,137) ($46,674,576) ($34,898,428) 
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IMPLEMENTATION PLAN 
Table 1: Status Quo 10‐Year Financial Plan (FYs 2019‐2028) (cont’d) 

Operating Plan Element 2024 2025 2026 2027 2028 10 Year Total 

Operating Costs 
Personal Services $95,890,398 $98,767,108 $101,730,121 $104,782,021 $107,087,226 $947,406,798 
Other Operating Expenses $14,710,379 $14,858,831 $15,008,767 $15,160,203 $15,311,805 $146,426,039 
Fuel (Fixed‐Route) $13,093,589 $12,947,630 $12,795,833 $12,637,963 $12,976,057 $128,865,239 
Rail Division Administration $1,938,052 $1,996,193 $2,056,079 $2,117,761 $2,181,294 $18,665,531 
Paratransit Provider Contracts $36,427,163 $38,808,425 $41,370,789 $44,151,527 $46,933,073 $359,211,368 
Paratransit Personal Services $1,061,692 $1,093,542 $1,126,349 $1,160,139 $1,185,662 $10,489,620 
Paratransit Other Operating Expenses $134,800 $134,800 $134,800 $134,800 $136,148 $1,349,348 
Paratransit Fuel $3,648,971 $3,794,930 $3,946,727 $4,104,597 $4,268,780 $36,008,578 

SFRTA $4,235,000 $4,235,000 $4,235,000 $4,235,000 $4,235,000 $42,350,000 

Total Operating Costs $171,140,044 $176,636,459 $182,404,464 $188,484,011 $194,315,045 $1,690,772,521 
Operating Revenues 
Farebox Revenues ‐ Bus $30,998,080 $30,998,080 $30,998,080 $30,998,080 $31,308,061 $310,290,781 
General Fund (Ad Valorem) $26,989,050 $26,989,050 $26,989,050 $26,989,050 $27,258,941 $270,160,391 
Gas Tax $58,146,000 $58,146,000 $58,146,000 $58,146,000 $58,146,000 $581,460,000 
State Operating Block Grant $11,211,152 $11,323,263 $11,436,496 $11,550,861 $11,666,369 $109,077,872 
State TD Grants ‐ Paratransit $4,128,369 $4,169,652 $4,211,349 $4,253,462 $4,295,997 $41,095,582 
Miscellaneous Revenues $2,176,072 $2,247,883 $2,322,063 $2,398,691 $2,477,848 $21,503,538 
Total Operating Revenues $133,648,723 $133,873,928 $134,103,037 $134,336,144 $135,153,215 $1,333,588,164 
Operating Plan Balance ($37,491,321) ($42,762,531) ($48,301,427) ($54,147,867) ($59,161,830) ($357,184,357) 

Capital Plan Element 2024 2025 2026 2027 2028 10 Year Total 

Capital Costs 
Fixed‐Route Vehicle Replacement $9,206,255 $9,482,443 $9,766,916 $10,059,924 $10,214,421 $94,129,291 
Paratransit Vehicle Acquisition $1,996,440 $3,157,100 $8,771,760 $4,108,160 $4,005,980 $40,206,520 
Parts and Preventative Maintenance $3,431,799 $3,534,753 $4,014,686 $4,215,920 $4,279,159 $35,520,761 
Tire Leasing $2,120,633 $2,184,252 $2,249,780 $2,317,273 $2,352,032 $20,935,857 
IT Improvements $5,203,457 $4,455,050 $4,578,712 $4,278,561 $5,203,457 $46,940,435 
Bus Stop and Shelter Infrastructure $3,169,190 $3,264,266 $3,362,194 $3,463,059 $3,169,190 $91,054,256 
Planning Studies $900,000 $1,300,000 $1,300,000 $1,700,000 $900,000 $11,740,000 
Total Capital Costs $26,027,775 $27,377,864 $34,044,048 $30,142,897 $26,027,775 $340,527,120 
Capital Revenues 
Transfer from Transit Operating Fund $0 $0 $0 $0 $0 $3,987,130 
Transfer from the Concurrency Fund $3,477,822 $3,582,157 $3,689,622 $3,800,310 $3,914,320 $34,391,638 
Federal 5307 for Capital $21,272,730 $21,272,730 $21,272,730 $21,272,730 $21,485,457 $212,940,027 
Total Capital Revenues $24,750,552 $24,854,887 $24,962,352 $25,073,040 $25,399,777 $251,318,795 
Capital Plan Revenues Minus Costs ($1,277,223) ($2,522,978) ($9,081,696) ($5,069,857) ($4,998,265) ($89,208,325) 

Total Status Quo Plan Operating & 
Capital Surplus/(Deficit) 

($38,768,544) ($45,285,508) ($57,383,123) ($59,217,724) ($64,160,095) ($446,392,682) 

Source: Broward County Transit.
 
Note: The operating and capital (vehicle replacement) costs associated with the community shuttle program have been included under the
 
Vision Plan.
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IMPLEMENTATION PLAN 
Status Quo Plan 30-Year Plan Summary 

Table 2 provides the 30‐year total costs and revenues for the Status Quo Plan based on 2018 estimated 

revenue streams. As shown, there is anticipated to be $7.30 billion in operating costs and $4.22 billion in 

operating revenues during the 30‐year period of FYs 2019‐2048, producing a shortfall of $3.07 billion. 

For the capital component, there is anticipated to be $1.13 billion in capital costs and $837.5 million in 

capital revenues during the 30‐year period of FYs 2019‐2048, producing a shortfall of $289.5 million. 

However, as noted above, the addition of the revenue from the recently approved Transportation 

Surtax allows BCT to cover this former funding shortfall starting in 2019. 

The distribution of operating versus capital costs is fairly consistent when comparing the initial 10 years 

of the plan and the entire 30‐year period (see Figure 2). The slightly higher percentage of capital costs 

in the first 10 years is expected given a few additional capital projects necessary to support existing 

services that are funded in the early years of the plan. 

Figure 2: Status Quo Plan Cost Distribution (10‐Year vs 30‐Year Plans) 

Capital 
Costs, 
13% 

Operating 
Costs, 
87% 

Capital 
Costs, 
17% 

Operating 
Costs, 
83% 

10‐Year Costs & Revenues 30‐Year Costs & Revenues 
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IMPLEMENTATION PLAN 
Table 2: Status Quo 30‐Year Financial Plan (FYs 2019‐2048) 

Operating Plan Element 
10 Year Total 

(FYs 2019 2028) 
30 Year Total 

(FYs 2019 2048) 
Operating Costs 

Personal Services $947,406,798 $3,660,194,846 
Other Operating Expenses $146,426,039 $486,948,233 
Fuel (Fixed‐Route) $128,865,239 $473,940,996 
Rail Division Administration $18,665,531 $79,036,087 
Paratransit Provider Contracts $359,211,368 $2,254,737,873 
Paratransit Personal Services $10,489,620 $40,525,417 
Paratransit Other Operating Expenses $1,349,348 $4,377,170 
Paratransit Fuel $36,008,578 $168,209,300 
SFRTA $42,350,000 $127,050,000 
Total Operating Costs $1,690,772,521 $7,295,019,922 
Operating Revenues 

Farebox Revenues ‐ Bus $310,290,781 $1,006,556,820 
General Fund (Ad Valorem) $270,160,391 $876,377,257 
Gas Tax $581,460,000 $1,744,380,000 
State Operating Block Grant $109,077,872 $368,528,520 
State TD Grants ‐ Paratransit $41,095,582 $136,635,092 
Miscellaneous Revenues $21,503,538 $92,419,215 
Total Operating Revenues $1,333,588,164 $4,224,896,904 
Operating Plan Balance ($357,184,357) ($3,070,123,018) 

Capital Plan Element 
10 Year Total 

(FYs 2019 2028) 
30 Year Total 

(FYs 2019 2048) 
Capital Costs 

Fixed‐Route Vehicle Replacement $94,129,291 $376,828,568 
Paratransit Vehicle Acquisition $40,206,520 $164,268,523 
Parts and Preventative Maintenance $35,520,761 $135,954,847 
Tire Leasing $20,935,857 $76,139,277 
IT Improvements $46,940,435 $164,042,662 
Bus Stop and Shelter Infrastructure $91,054,256 $167,735,221 
Planning Studies $11,740,000 $42,016,974 
Total Capital Costs $340,527,120 $1,126,986,071 
Capital Revenues 

Transfer from Transit Operating Fund $3,987,130 $3,987,130 
Transfer from the Concurrency Fund $34,391,638 $142,726,247 
Federal 5307 for Capital $212,940,027 $690,759,281 
Total Capital Revenues $251,318,795 $837,472,658 
Capital Plan Revenues Minus Costs ($89,208,325) ($289,513,413) 

Total Status Quo Plan Operating & Capital 
Surplus/(Deficit) 

($446,392,682) ($3,359,636,431) 

Source: Broward County Transit. 
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IMPLEMENTATION PLAN 
Vision Plan 
The Vision Plan focuses on improving the transit system to better meet the needs of the community 

and reflects the vision for future transit services as confirmed through this TDP process. The Vision Plan 

accounts for the anticipated Broward County Transportation Surtax revenue that will begin accrual in 

January 2019. 

10-Year Vision Plan 

This section presents the Vision Plan operating and capital improvements within the TDP planning 

horizon of FYs 2019‐2028. Map 2 illustrates the new routes and service improvements included in the 

10‐Year Vision Plan and in service by the end of 2028. 

Vision Plan 10-Year Service Plan (Operating Component) 

The service improvements included in the 10‐Year Vision Plan are consistent with those published in 

the first 10 years of the 30‐year Surtax plan and include: 

 Maintaining existing fixed‐route service levels included in the Status Quo Plan.

 Maintaining existing paratransit service levels presented in the Status Quo Plan, which

includes moderate growth (4‐8% a year at a minimum) from current levels.

 Maintaining operations of the existing community shuttle system program (54 routes under a

partnership among BCT and 19 municipalities).

 Implementing new Light Rail Transit (LRT) service. The Vision Plan includes 26.1 miles of

future LRT service. The exact corridors in which LRT will operate will be determined through

future planning processes.

 Addressing operating costs for Public Works projects, which include roadway and multimodal

projects, such as bike lanes/complete streets, school safety projects, sidewalks, etc., to be

funded with Surtax revenue. Details on these multimodal projects can be found on the County’s

Penny for Transportation webpage at:

http://www.broward.org/pennyfortransportation/Pages/default.aspx

 Funding enhanced transit security on vehicles and at transit stations and other facilities

starting in 2019.
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IMPLEMENTATION PLAN 
Map 2: 10‐Year Vision Plan (2028) Network 



 

             

 

                        

                         

   

                   

   
 

   
 
 
 

   
 
 
 

   
   
 

 
   
 

   
 

     
 

   
       

           

         

       

         
 

             

 
   
 

   
   
 

     

         

       

         

                          

                         

                         

                     

                         

                       

                                 

                     

                   

               

 
               
 

 

 
              
 

 

IMPLEMENTATION PLAN 
 Implementing the Local Bus Service Plan, which includes improvements and adjustments to

fixed‐route bus service to improve efficiency and increase service levels as summarized in

Table 3.

Table 3: Vision Plan Local Bus Service Plan (FYs 2019‐2028) 

Year in 
Service 

Routes with 
Weekday 
Headway 
Increases 

Routes with 
Weekend 
Headway 
Increases 

Routes with 
Service Span 
Increases 

Route 
Realignment & 
Extensions 

New Local 
Routes 

New Local Routes 
(from/to) 

2019 2, 88, 102  2, 19 
2, 4, 19, 101, 
102 

2, 19, 48, 56, 
102 

Taft St 
Pembroke Lakes Mall to 

Young Circle 

2020 1, 11, 42 11, 42 11, 42, 72 11, 42 Rock Island Rd 
Broward Central Terminal

to Wiles Rd 

2021 23, 28 23, 28 1, 18, 28, 36  23, 28 Nob Hill Rd 
West Regional Terminal to 

Holmberg Rd 

2022 55, 62 55, 62 22, 55, 62 55, 62 McNab Rd US 1 to Hiatus Rd 

2023 10, 14, 20 10, 14, 20 10, 14, 20 10, 14, 20 Flamingo Rd 
NW Miami‐Dade County to 
Sawgrass Mills Mall 

2024 5, 16 5, 16, 50, 60 5, 16, 50, 60 4, 5, 16 
Douglas/Pine 
Island Rd 

Miramar Town Center to 
West Regional Terminal 

2025 
9, 12, 31, 40,

81 
9, 12, 31, 40, 81 

9, 12, 31, 40,
81 

9, 12, 31, 40, 81  Johnson St 
Pembroke Lakes Mall to 

Young Circle 

2026 36, 48 34 15, 34, 48 Griffin Rd 
Griffin Rd Tri‐Rail Station 
to Sawgrass Mills Mall 

2027 6, 56 6, 56 6, 7, 23, 56 Wiles Rd  Coral Ridge Dr to US 1 

2028 15, 83, 88 15, 83, 88 30, 83, 88 
Palm Ave/Nob 
Hill Rd 

Miramar Town Center to 
West Regional Terminal 

 Implementing new Rapid Bus service, which is characterized by having more frequent service

than current Breeze routes (10‐ or 15‐minute frequencies), limited stops with the bus operating

in mixed traffic or semi‐exclusive BAT (business access and transit) lanes, real‐time information

signage, Transit Signal Priority (TSP) technology, branding, upgraded stations, and additional

station‐area amenities. Rapid Bus services are planned to replace Breeze routes operating in

the same corridor, although complementary local fixed routes will continue service. As

summarized in Table 4, there are three Rapid Bus corridors designated for service in the first 10

years of the Vision Plan, including inter‐county service to Miami‐Dade County.

Table 4: 10‐Year Vision Plan Rapid Bus Corridors (FYs 2019‐2028) 

Primary Corridor Terminus #1 Terminus #2 Implementation Year 

US 441  Sample Rd 
Golden Glades 

(Miami‐Dade County) 
2021 

Oakland Park Blvd  Sawgrass Mills Mall SR A1A 2024 

US 1  Sample Rd 
Aventura Mall 

(Miami‐Dade County) 
2027 
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IMPLEMENTATION PLAN 
Vision Plan 10-Year Capital Component 

The capital projects included in the 10‐Year Vision Plan are consistent with those published in the first 

10 years of the 30‐year Surtax financial plan and include: 

 Vehicles and capital projects to maintain existing fixed‐route and paratransit services, as

described in the Status Quo Plan.

 New community shuttle vehicles for the existing system and potential service expansions with

existing and new partner municipalities.

 Vehicles required to implement new services in FYs 2019‐2028, including the Local Bus

Service Plan and new Rapid Bus service.

 New or upgraded bus stop infrastructure for the 1,400+ bus stops planned along the 10 new

local bus routes.

 New LRT infrastructure, stations, and vehicles.

 The capital costs associated with the Public Works projects previously described.

 New and/or improved Rapid Bus service infrastructure including but not limited to bus stops,

BAT lanes, real‐time information signage, TSP, and additional station‐area amenities.

 Other new transit infrastructure and facilities:

o New/replacement bus shelters (approximately 75 per year, or 750 total during the 10‐

year time period).

o System‐wide implementation of new/upgraded technology and IT investments.

o Design and construction of two additional or upgraded park‐and‐ride lots.

o Design and construction of a third operations and maintenance facility, which is

critical to supporting the expanded bus fleet in this Vision Plan.

o Modernization and expansion of the Copans Road facility campus, which includes

major rehabilitation of the site to be completed in 2019‐23.

o Design and construction of a modernized downtown multimodal transit facility at the

Broward Central Terminal in Fort Lauderdale.

o Design and construction of two neighborhood transit centers.

 Annual funding for additional planning studies above those included in the Status Quo Plan.
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IMPLEMENTATION PLAN 
Vision Plan 10-Year Financial Plan 

Table 5 summarizes the annual costs and revenues associated with the operating and capital 

components of the first 10 years of the Vision Plan (FYs 2019‐2028), as well as the 10‐year total. 

Based on existing revenue streams in 2018, there is anticipated to be $2.37 billion in operating costs and 

$1.55 billion in operating revenues during the 10‐year period, producing a shortfall of $822.6 million. 

For the capital component, there is anticipated to be $2.88 billion in capital costs and $985 million in 

capital revenues, producing a shortfall of $1.89 billion. Overall, the Vision Plan will produce a shortfall of 

$2.71 billion during the 10‐year period. However, as shown in Figure 3, revenue from the recently 

approved Transportation Surtax allows BCT to balance this potential funding shortfall starting in 2019. 

Figure 3: 10‐Year Vision Plan Annual Cost and Revenue Summary 
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IMPLEMENTATION PLAN 
Table 5: Vision 10‐Year Financial Plan (FYs 2019‐2028) 

Operating Plan Element 2019 2020 2021 2022 2023 

Operating Costs 

Status Quo ‐ Existing Transit Operations $114,302,548 $117,944,394 $120,998,506 $124,234,444 $127,011,406 
Paratransit Operations $30,722,766 $32,549,604 $34,503,664 $36,644,581 $38,880,586 
New Bus Service Plan $13,147,623 $18,341,056 $26,562,060 $38,894,543 $46,352,084 
New LRT $0 $0 $0 $0 $6,584,227 
Public Works $0 $167,350 $798,263 $1,460,824 $2,034,271 
Transit Security ‐Operations $2,000,000 $2,060,000 $2,121,800 $2,185,454 $2,251,018 
Total Operating Costs $160,172,937 $171,062,403 $184,984,293 $203,419,846 $223,113,590 
Operating Revenues 
Status Quo ‐ Existing Transit Operations $127,446,601 $127,980,824 $128,541,022 $129,128,080 $129,339,836 
Paratransit Operations (FL CTD Grants) $3,928,001 $3,967,281 $4,006,954 $4,047,023 $4,087,494 
State Block Grants ‐New Bus $854,596 $1,192,169 $1,726,534 $2,528,145 $3,012,885 
State Block Grants ‐New LRT $0 $0 $0 $0 $427,975 
All Other New Revenues $363,543 $408,021 $573,677 $821,600 $3,311,240 
Farebox Revenues ‐New Bus $3,023,953 $4,218,443 $6,109,274 $8,945,745 $10,660,979 
Farebox Revenues ‐New LRT $0 $0 $0 $0 $987,634 
Total Operating Revenues $135,616,694 $137,766,738 $140,957,461 $145,470,594 $151,828,043 
Operating Plan Balance ($24,556,244) ($33,295,665) ($44,026,832) ($57,949,253) ($71,285,547) 
New Surtax Funding for Operating $24,556,244 $33,295,665 $44,026,832 $57,949,253 $71,285,547 

Capital Plan Element 2019 2020 2021 2022 2023 

Capital Costs 
Status Quo ‐ Existing Transit Capital $28,759,760 $31,493,123 $46,573,263 $42,456,686 $25,086,583 
Paratransit Vehicles $7,807,600 $3,128,280 $3,193,780 $2,040,980 $1,996,440 
New Bus Service Plan ‐New Vehicles $9,922,464 $4,542,284 $15,790,113 $8,433,090 $8,686,083 
New LRT Infrastructure $29,744,318 $89,232,955 $89,232,955 $126,331,036 $37,098,082 
New LRT Vehicles $0 $0 $27,864,539 $0 $0 
Public Works $0 $7,930,917 $50,284,704 $58,262,128 $49,264,418 
New BRT/Rapid Bus Infrastructure $20,000,000 $20,600,000 $32,039,180 $11,364,361 $11,705,292 
New Transit Infrastructure/Technology $31,225,000 $55,310,374 $70,482,622 $34,970,604 $11,911,260 
Planning Studies/Passenger Surveys $2,275,222 $2,343,479 $2,413,783 $2,486,197 $2,560,782 
Total Capital Costs $129,734,364 $214,581,410 $337,874,938 $286,345,082 $148,308,939 
Capital Revenues 
Status Quo ‐ Existing Transit Capital $25,416,010 $25,282,810 $25,403,100 $25,527,011 $24,649,256 
FTA Section 5339 Grants (New) $86,989 $117,817 $165,582 $233,397 $271,486 
FTA Formula Grants (New Bus) $730,710 $989,659 $1,390,885 $1,960,533 $2,280,485 
FTA Formula Grants (New LRT) $0 $0 $0 $0 $390,187 
FTA SGR Formula Grants (New LRT) $0 $0 $0 $0 $0 
Other New Public Works Grants $3,000,000 $3,000,000 $3,000,000 $3,000,000 $3,000,000 
FTA/FDOT New Starts/Small Starts Grants $0 $0 $0 $19,476,493 $19,476,493 
Other New Discretionary Grants $0 $0 $0 $0 $0 
Total Capital Revenues $29,233,709 $29,390,285 $29,959,567 $50,197,434 $50,067,908 
Capital Plan Balance ($100,500,655) ($185,191,125) ($307,915,371) ($236,147,648) ($98,241,031) 
New Surtax Funding for Capital $100,500,655 $185,191,125 $307,915,371 $236,147,648 $98,241,031 

Projected 1‐cent Surtax Revenue $202,998,260 $357,392,936 $367,042,545 $376,952,694 $387,130,417 
(Less 5% of Total Surtax Revenue)* ($10,149,913) ($17,869,647) ($18,352,127) ($18,847,635) ($19,356,521) 
Remaining Annual Surtax Revenue $192,848,347 $339,523,289 $348,690,418 $358,105,059 $367,773,896 
(Capital & Operating Deficit) ($125,056,899) ($218,486,790) ($351,942,203) ($294,096,901) ($169,526,579) 
Total Broward County Contingency (5%) $0 $10,149,913 $17,869,647 $24,979,613 $25,475,121 
City Allocation (min 10% of Surtax revenue) 
Direct Funding of Community Shuttle** $13,294,397 $10,501,259 $11,473,843 $10,915,028 $12,637,660 
City Projects $0 $122,744,798 $23,395,199 $42,298,979 $174,815,505 
City Project Contingency $0 $4,166,666 $0 $4,166,666 $4,166,666 
Total City Allocation $13,294,397 $137,412,723 $34,869,042 $57,380,673 $191,619,831 
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IMPLEMENTATION PLAN 
Table 5: Vision 10‐Year Financial Plan (FYs 2019‐2028) (cont’d) 

Operating Plan Element 2024 2025 2026 2027 2028 10 Year Total 

Operating Costs 

Status Quo ‐ Existing Transit Operations $129,867,417 $132,804,761 $135,825,800 $138,932,948 $141,791,381 $1,283,713,605 
Paratransit Operations $41,272,626 $43,831,698 $46,578,665 $49,551,063 $52,523,664 $407,058,915 
New Bus Service Plan $59,535,519 $72,027,953 $80,629,668 $95,290,129 $103,798,953 $554,579,587 
New LRT $6,781,753 $6,985,206 $7,194,762 $25,842,110 $26,617,373 $80,005,431 
Public Works $2,726,711 $3,402,167 $3,995,275 $4,538,220 $4,900,769 $24,023,850 
Transit Security ‐Operations $2,318,548 $2,388,105 $2,459,748 $2,533,540 $2,609,546 $22,927,759 
Total Operating Costs $242,502,575 $261,439,889 $276,683,918 $316,688,009 $332,241,685 $2,372,309,146 
Operating Revenues 
Status Quo ‐ Existing Transit Operations $129,520,354 $129,704,276 $129,891,689 $130,082,682 $130,857,218 $1,292,492,581 
Paratransit Operations (FL CTD Grants) $4,128,369 $4,169,652 $4,211,349 $4,253,462 $4,295,997 $41,095,582 
State Block Grants ‐New Bus $3,869,809 $4,681,817 $5,240,928 $6,193,858 $6,746,932 $36,047,673 
State Block Grants ‐New LRT $440,814 $454,038 $467,660 $1,679,737 $1,730,129 $5,200,353 
All Other New Revenues $4,118,149 $4,884,076 $5,417,051 $7,419,947 $7,981,552 $35,298,856 
Farebox Revenues ‐New Bus $13,693,169 $16,566,429 $18,544,824 $21,916,730 $23,873,759 $127,553,305 
Farebox Revenues ‐New LRT $1,017,263 $1,047,781 $1,079,214 $3,876,316 $3,992,606 $12,000,815 
Total Operating Revenues $156,787,927 $161,508,069 $164,852,714 $175,422,732 $179,478,194 $1,549,689,165 
Operating Plan Balance ($85,714,649) ($99,931,820) ($111,831,204) ($141,265,27) ($152,763,49) ($822,619,981) 
New Surtax Funding for Operating $85,714,649 $99,931,820 $111,831,204 $141,265,277 $152,763,492 $822,619,981 

Capital Plan Element 2024 2025 2026 2027 2028 10 Year Total 

Capital Costs 
Status Quo ‐ Existing Transit Capital $24,031,335 $24,220,764 $25,272,288 $26,034,737 $26,392,062 $300,320,600 
Paratransit Vehicles $1,996,440 $3,157,100 $8,771,760 $4,108,160 $4,005,980 $40,206,520 
New Bus Service Plan ‐New Vehicles $17,893,330 $13,822,598 $7,457,621 $18,854,221 $6,473,282 $111,875,085 
New LRT Infrastructure $222,588,490 $222,588,490 $264,342,708 $41,754,218 $250,525,306 $1,373,438,557 
New LRT Vehicles $0 $62,723,567 $0 $0 $0 $90,588,106 
Public Works $48,443,350 $57,251,501 $56,518,103 $42,647,172 $81,764,651 $452,366,945 
New BRT/Rapid Bus Infrastructure $20,866,933 $21,492,941 $22,137,730 $15,201,241 $15,657,278 $191,064,956 
New Transit Infrastructure/Technology $13,094,001 $16,880,317 $20,980,924 $17,130,861 $17,687,797 $289,673,760 
Planning Studies/Passenger Surveys $2,637,606 $2,716,734 $2,798,236 $2,882,183 $2,968,649 $26,082,870 
Total Capital Costs $351,551,485 $424,854,012 $408,279,369 $168,612,794 $405,475,006 $2,875,617,398 
Capital Revenues 
Status Quo ‐ Existing Transit Capital $24,750,552 $24,854,887 $24,962,352 $25,073,040 $25,399,777 $251,318,795 
FTA Section 5339 Grants (New) $340,542 $399,871 $434,521 $498,462 $527,114 $3,075,780 
FTA Formula Grants (New Bus) $2,860,555 $3,358,914 $3,649,977 $4,187,080 $4,427,754 $25,836,551 
FTA Formula Grants (New LRT) $390,187 $390,187 $390,187 $1,346,330 $1,346,330 $4,253,409 
FTA SGR Formula Grants (New LRT) $0 $0 $0 $0 $0 $0 
Other New Public Works Grants $3,000,000 $3,000,000 $3,000,000 $3,000,000 $3,000,000 $30,000,000 
FTA/FDOT New Starts/Small Starts $116,858,957 $149,788,830 $132,516,789 $15,657,832 $93,946,990 $547,722,383 
Other New Discretionary Grants $25,927,132 $26,097,928 $25,288,137 $25,593,162 $19,909,179 $122,815,538 
Total Capital Revenues $174,127,926 $207,890,616 $190,241,963 $75,355,905 $148,557,144 $985,022,457 
Capital Plan Balance ($177,423,559) ($216,963,396) ($218,037,406) ($93,256,888) ($256,917,862) ($1,890,594,942) 
New Surtax Funding for Capital $177,423,559 $216,963,396 $218,037,406 $93,256,888 $256,917,862 $1,890,594,942 

Projected 1‐cent Surtax Revenue $397,582,938 $408,317,677 $419,342,255 $430,664,495 $442,292,437 $3,789,716,653 
(Less 5% of Total Surtax Revenue)* ($19,879,147) ($20,415,884) ($20,967,113) ($21,533,225) ($22,114,622) ($189,485,833) 
Remaining Annual Surtax Revenue $377,703,791 $387,901,793 $398,375,142 $409,131,271 $420,177,815 $3,600,230,820 
(Capital & Operating Deficit) ($263,138,208) ($316,895,216) ($329,868,610) ($234,522,165) ($409,681,354) ($2,713,214,923) 
Total Broward County Contingency (5%) $25,984,007 $26,506,633 $27,043,370 $27,594,599 $28,160,741 $213,763,644 
City Allocation (min 10% of Surtax revenue) 
Direct Funding of Community Shuttle** $17,088,392 $10,693,690 $16,350,432 $12,915,224 $14,111,379 $129,981,305 
City Projects $86,683,039 $49,518,735 $41,361,948 $69,598,661 $27,906,402 $638,323,267 
City Project Contingency $4,166,666 $4,166,666 $4,166,666 $4,166,666 $0 $29,166,662 
Total City Allocation $107,938,097 $64,379,091 $61,879,046 $86,680,551 $42,017,781 $797,471,234 

Source: Broward County Transit. *A 5% reserve of gross revenues is maintained for contingencies. **Includes operating and capital funding. 
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IMPLEMENTATION PLAN 
In addition to the operating and capital revenues identified in the Status Quo Plan, the Vision Plan 

includes the following new revenue sources: 

Operating revenues: 

 Additional State Block Grant Funds for new local bus, Rapid Bus, and LRT services.

 Additional farebox revenue generated from new local bus, Rapid Bus, and LRT services.

 Miscellaneous new revenue from anticipated increased advertising revenue on BCT’s existing

and planned bus fleet, facilities, and LRT system included in the Vision Pan.

 1% Surtax revenue.

Capital revenues: 

 Federal Transit Administration (FTA) Section 5339 (Bus and Bus Facilities) Formula Funds for

new vehicles.

 FTA State of Good Repair Funds for new LRT infrastructure.

 FTA/FDOT New Starts/Small Starts Grant Funds for new LRT and Bus Rapid infrastructure.

 Other miscellaneous FTA and FDOT discretionary grant programs for transit capital.

 1% Surtax revenue.

As previously noted, the Vision Plan assumes that the Surtax revenues will balance the operating and 

capital shortfalls, creating a balanced 10‐Year Vision Plan. 

30-Year Vision Plan 
The 30‐Year Vision Plan includes the service and capital improvements previously discussed in the first 

10 years of the Vision Plan, in addition to those presented below. Map 3 illustrates the 30‐Year Vision 

Plan improvements. Map 4 illustrates the existing community shuttle system that will remain funded 

under the 30‐Year Vision Plan. 

 FY 2029‐2048 Local Bus Service Plan, which includes improvements to local bus service in

terms of headway increases, service span increases, and route realignments/extensions.

However, outside of weekday headway increases to Routes 28 and 81 identified in 2029, the

improvements to be made to specific routes have not yet been determined beyond the initial 10

years of the Vision Plan.

 Continued design and construction of the LRT service beyond the first 10 years of the Vision

Plan. As previously mentioned, the exact corridors where this service will operate are to be

determined in the next few years.
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IMPLEMENTATION PLAN 
Map 3: 30‐Year Vision Plan (2048) Network 
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IMPLEMENTATION PLAN 
Map 4: Vision Plan‐Funded Community Shuttle Network 



 

             

 

                            

              

                   

               

 

 

                              

                                 

                          

                   

                              

          

                  

                      

                          

                          

                  

                  

  

                          

             

                 

                        

            

   

IMPLEMENTATION PLAN 
 FY 2029‐2048 Rapid Bus Service, which includes new Rapid Bus service being implemented in

four corridors, as shown in Table 6.

Table 6: 10‐Year Vision Plan Rapid Bus Corridors (FYs 2029‐2048) 

Primary Corridor Terminus #1 Terminus #2 Implementation Year 
Hollywood/Pines Blvd  Pembroke Lakes Mall Young Circle 2030 
University Dr Golden Glades Sample Rd 2033 
Sample Rd Coral Ridge Dr US 1 2036 
Dixie Highway  Hillsboro Blvd Broward Central Terminal 2039 

 Replacement vehicles for new services implemented within the first 10 years of the Vision Plan

as the initial vehicles reach their useful life in the last 20 years of the Vision Plan.

 Purchase of new and replacement vehicles for all existing community shuttle services in

addition to expanded services from existing and new partner municipalities.

 Continued acquisition of new vehicles to implement the Local Bus Service Plan and new Rapid

Bus service in FYs 2029‐2048.

 Continuation of new LRT infrastructure, stations, and vehicle acquisition.

 Continuation of Public Works roadway and multimodal projects as described previously.

 New and/or improved infrastructure associated with the four new Rapid Bus routes.

 Continued improvements to existing bus shelters (approximately 75 per year, or 1,500 total

during the remaining 20 years of the Vision Plan).

 Continued system‐wide implementation of new/upgraded transit technology and IT

investments.

 Design and construction of four additional or upgraded park‐and‐ride lots for Express Bus,

Rapid Bus, or the LRT network.

 Design and construction of three neighborhood transit centers.

 Continued annual funding for additional planning studies and passenger surveys above those

included in the Status Quo Plan.
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IMPLEMENTATION PLAN 
Vision Plan 30-Year Plan Summary 

Table 7 compares the 10‐year and 30‐year total costs and revenues for the Vision Plan. For the 30‐year 

Vision Plan, there is anticipated to be $13.43 billion in operating costs and $6.18 billion in operating 

revenues during FYs 2019‐2048, producing a shortfall of $7.25 billion. For the capital component, there 

is anticipated to be $6.73 billion in capital costs and $2.65 billion in capital revenues during the 30‐year 

period, producing a shortfall of $4.08 billion. However, the addition of the revenue from the recently 

approved Transportation Surtax allows BCT to cover this potential funding shortfall starting in 2019. 

As shown in Figure 4, the Vision Plan is more balanced in terms of operating versus capital expenditures 

than the Status Quo Plan (which is primarily operating), particularly within the first 10 years of the plan. 

This is due to the up‐front capital investment required for the new and expanded services in the early 

years of the plan, as well as the other capital projects identified to support the existing and expanded 

system. 

Figure 4: Vision Plan Cost Distribution (10‐Year vs 30‐Year Plans) 

Operating 
Costs, 45% 

Capital 
Costs, 55% 

Operating 
Costs, 62% 

Capital 
Costs, 38% 

10‐Year Costs & Revenues 30‐Year Costs & Revenues 
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IMPLEMENTATION PLAN 
Table 7: Vision 30‐Year Financial Plan (FYs 2019‐2048) 

Operating Plan Element 10 Year Total (FYs 2019 2028) 30 Year Total (FYs 2019 2048) 
Operating Costs 
Status Quo ‐ Existing Transit Operations 
Paratransit Operations 
New Bus Service Plan 
New LRT 
Public Works 
Transit Security ‐Operations 
Total Operating Costs 
Operating Revenues 
Status Quo ‐ Existing Transit Operations 
Paratransit Operations (FL CTD Grants) 
State Block Grants ‐New Bus 
State Block Grants ‐New LRT 
All Other New Revenues 
Farebox Revenues ‐New Bus 
Farebox Revenues ‐New LRT 
Total Operating Revenues 
Operating Plan Balance 
New Surtax Funding for Operating 

Capital Plan Element 
Capital Costs 
Status Quo—Existing Transit Capital 
Paratransit Vehicles 
New Bus Service Plan ‐New Vehicles 
New Bus Service Plan ‐ Repl. Vehicles 
New LRT Infrastructure 
New LRT Vehicles 
Public Works 
New BRT/Rapid Bus Infrastructure 
New Transit Infrastructure/Technology 
Planning Studies/Passenger Surveys 
Total Capital Costs 
Capital Revenues 
Status Quo ‐ Existing Transit Capital 
FTA Section 5339 Grants (New) 
FTA Formula Grants (New Bus) 
FTA Formula Grants (New LRT) 
FTA SGR Formula Grants (New LRT) 
Other New Public Works Grants 
FTA/FDOT New Starts/Small Starts Grants 
Other New Discretionary Grants 
Total Capital Revenues 
Capital Plan Balance 
New Surtax Funding for Capital 

Projected 1‐cent Surtax Revenue 
(Less 5% of Total Surtax Revenue)* 
Remaining Annual Surtax Revenue 
(Capital & Operating Deficit) 
Total Broward County Contingency (5%) 

$1,283,713,605 
$407,058,915 
$554,579,587 
$80,005,431 
$24,023,850 
$22,927,759 

$2,372,309,146 

$1,292,492,581 
$41,095,582 
$36,047,673 
$5,200,353 

$35,298,856 
$127,553,305 
$12,000,815 

$1,549,689,165 
($822,619,981) 
$822,619,981 

10‐Year Total (FYs 2019‐2028) 

$300,320,600 
$40,206,520 
$111,875,085 

$0 
$1,373,438,557 
$90,588,106 

$452,366,945 
$191,064,956 
$289,673,760 
$26,082,870 

$2,875,617,398 

$251,318,795 
$3,075,780 

$25,836,551 
$4,253,409 

$0 
$30,000,000 
$547,722,383 
$122,815,538 
$985,022,457 

($1,890,594,942) 
$1,890,594,942 

$3,789,716,653 
($189,485,833) 

$3,600,230,820 
($2,713,214,923) 

$213,763,644 

$4,827,170,163 
$2,467,849,760 
$4,410,485,324 
$1,417,566,886 
$210,473,592 
$95,150,831 

$13,428,696,555 

$4,088,261,812 
$136,635,092 
$286,681,546 
$92,141,848 
$351,240,271 

$1,014,411,624 
$212,635,033 

$6,182,007,227 
($7,246,689,328) 
$7,246,689,328 

30‐Year Total (FYs 2019‐2048) 

$962,717,549 
$164,268,523 
$208,226,329 
$370,447,855 

$2,145,799,008 
$194,290,841 

$1,445,131,915 
$396,749,505 
$737,550,537 
$108,244,632 

$6,733,426,694 

$837,472,658 
$16,984,854 
$142,672,770 
$53,051,568 
$62,953,800 
$90,000,000 
$815,141,042 
$632,470,793 

$2,650,747,485 
($4,082,679,210) 
$4,082,679,210 

$15,629,448,616 
($781,472,431) 

$14,847,976,185 
($11,329,368,538) 

$960,414,552 
City Allocation (min 10% of Surtax revenue) 
Direct Funding of Community Shuttle** $129,981,305 $539,665,526 
City Projects $638,323,267 $2,700,000,000 
City Project Contingency $29,166,662 $100,000,000 
Total City Allocation $797,471,234 $3,339,665,526 

Source: Broward County Transit. 
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	Introduction 
	Introduction 
	This study was initiated by Broward County to update Broward County Transit’s (BCT) Transit Development Plan (TDP) for the next 10 years, including FYs 2019–2028. 
	This TDP represents the community’s vision for transit in BCT’s service area during this 10‐year period and, at the same time, functions as the strategic plan to guide how this may be accomplished. 
	As a strategic plan, the TDP identifies needs in an unconstrained fashion and for which there currently may not be funding available. Within BCT’s TDP, this is referred to as the Status Quo Plan, which is one of two implementation scenarios presented. The second scenario is Broward County’s 30‐year Transportation Surtax Plan, referred to as the Vision Plan. The Vision Plan focuses on improving the transit system to better meet the needs of the community and reflects the vision for future transit services as
	While the TDP is intended to represent the community’s vision for public transportation in the county over the next decade, it also is an important resource from a funding perspective. To receive State Public Transit Block funds annually, the Florida Department of Transportation (FDOT) requires a major update of Broward County’s TDP every five years to ensure that the provision of public transportation is consistent with the mobility needs of the local community. This TDP has been prepared in accordance wit
	‐

	73.001 of the Florida Administrative Code. 
	SYSTEM PROFILE DRAFT System Characteristics 
	BCT offers a variety of services through its fixed‐route, paratransit, and community shuttle programs. Some of BCT’s key characteristics are shown below. 
	Figure

	Community Characteristics 
	Community Characteristics 
	A review of Broward County’s community characteristics was conducted using the most recent data from the American Community Survey (ACS) five‐year estimates. Some of the key community characteristics are shown below. 
	Figure
	Source: ACS 2015 5‐Year Estimates 
	BCT Connected 2019‐2028 Transit Development Plan 2 
	SYSTEM PROFILE DRAFT Commuting Patterns 
	The majority of Broward County workers, about 64%, both lived and worked in Broward County in 2015. Nearly as many people commute into Broward County as leave Broward County to work in other counties. 
	Figure
	Source: US Census OnTheMap (2015) 

	Service Trends 
	Service Trends 
	Fixed-route ridership has declined between 2013 and 2017, while paratransit ridership has grown. 
	Figure
	BCT Connected 2019-2028 Transit Development Plan 3 
	PUBLIC OUTREACH DRAFT Engaging Our Community 
	Extensive public outreach activities were conducted for the BCT Connected 2019‐2028 TDP Major Update, as detailed below. The process was designed to ensure that feedback from not only transportation stakeholders, but also residents throughout Broward County, could be received and accumulated continuously throughout the development of the plan. 
	Figure
	With over 8,200 participants, public outreach was an important focus that was successfully carried out throughout the TDP process to gauge the perception of BCT services, as well as identify the unserved or under‐served transit needs in the community. 
	BCT Connected 2019‐2028 Transit Development Plan 4 
	KEY FINDINGS/DIRECTION DRAFT Outreach 
	The TDP outreach helped identify key values held by different groups within the county and sought to unite specific patterns and themes in order to paint a cohesive vision for the future of BCT’s services. 
	More frequent service and improved on‐time performance were the most common request of riders and non‐riders alike. In addition to more frequent service and better on‐time performance, the following needs were also identified as key priorities for the next 10 years: 
	 Expanded service hours (earlier/later service) 
	 Bus stop benches/shelters 
	 System safety 
	 Cleanliness of buses 
	In one of the telephone surveys, it was determined that, with 67% in favor, even non‐riders support expansion of the public transportation system, recognizing that it is a beneficial service for those who are not able to drive. 
	A key finding from the discussion groups was a need to revisit the bus pass fare structure. This was brought up both during the CareerSource Broward and Broward College meetings. For CareerSource, the concern was that the reduced fare bus passes do not help families since they are only for an individual. For Broward College, the issue was that the cost of the student bus pass was still too high for students that need financial assistance. 

	Funding Trends 
	Funding Trends 
	BCT’s 2019 budget shows that the current revenue stream is not sufficient to support the operating and capital expenses of the existing system with nearly a $25 million deficit. Given that the community has expressed a desire for an expanded transit system, additional funding for transit is required to, at a minimum, maintain the existing system 
	BCT’s 2019 budget shows that the current revenue stream is not sufficient to support the operating and capital expenses of the existing system with nearly a $25 million deficit. Given that the community has expressed a desire for an expanded transit system, additional funding for transit is required to, at a minimum, maintain the existing system 
	transit service in Broward County: the Status Quo Plan and the Vision Plan. 

	Figure
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	IMPLEMENTATION PLAN DRAFT In response to feedback from the community, this TDP presents two alternative scenarios for future 
	. In the Status Quo Plan, the focus is on maintaining current service levels based on available funding from existing sources. 
	. The Vision Plan focuses on improving the transit system to better meet the needs of the community and reflects the vision for future transit services as confirmed through this TDP process. The Vision Plan accounts for the anticipated Broward County Transportation Surtax revenue that will begin accrual in January 2019. 
	For each plan, the proposed service improvements (operating component) and capital projects (capital component) are presented, followed by the financial plan to support funding of the improvements presented. When presenting each plan herein, an initial 10‐year component (consistent with the planning horizon for this TDP for FYs 2019‐2028) is presented, followed by a 30‐year component including FYs 2019‐2048. For the Vision Plan, this longer timeframe reflects the entirety of the Surtax plan and associated t
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	IMPLEMENTATION PLAN DRAFT Status Quo Plan 
	Status Quo Plan Operating Component 
	Status Quo Plan Operating Component 
	In addition to existing fixed‐route and paratransit services, service improvements that are funded, but not yet operational, are also included in the Status Quo Plan. Key elements of this plan are illustrated on Map 1 on the following page and include: 
	. Maintenance of existing fixed‐route service levels. 
	. Maintenance of existing paratransit service levels, while also accommodating moderate growth based on identified needs. 
	. Addition of the I‐75 Express Route that will provide peak period service along new managed lanes on I‐75 in western Broward County from the Sunrise Park‐and‐Ride to the Miami Intermodal Center (MIC) and Miami International Airport. This service is anticipated to begin operating in late 2019. 
	. Addition of the new Broward Breeze route between Sunrise and downtown Fort Lauderdale. This service is anticipated to begin operating in January 2019. 
	. Employing Mobility on Demand (MOD) services, which use information, real time data, and predictive analysis to provide travelers with transportation choices that best serve their needs and circumstances. 

	Status Quo Plan Capital Component 
	Status Quo Plan Capital Component 
	The Status Quo Plan also includes capital projects necessary to operate and maintain the existing fixed‐
	route and paratransit service levels, including:  Replacement of fixed‐route and paratransit vehicles  Fixed‐route vehicle parts/preventative maintenance and tire leasing programs  Replacement of bus shelters and other amenities  New B‐Cycle stations  New Miramar park‐and‐ride  New Lauderhill Mall Transit Center  Continuation of the Mobile Ticketing project that allows fare payment via mobile devices on 
	BCT buses and/or at key transfer locations  Continuation of the Sample Road Queue Jumper Pilot project  Annual funding for plans and studies, such as a Comprehensive Operational Analysis (COA) and 
	major updates to the TDP 
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	BCT Connected 2019‐2028 Transit Development Plan 8 IMPLEMENTATION PLAN DRAFT Map 1: Status Quo Plan Network 
	IMPLEMENTATION PLAN DRAFT Status Quo Plan 10-Year Summary 
	Table 1 summarizes the annual costs and revenues associated with operating and capital components of the first 10 years of the Status Quo Plan (FYs 2019‐2028), as well as the 10‐year total. This information is also illustrated in Figure 1. As shown, there is anticipated to be $1.69 billion in operating costs and $1.33 billion in operating revenues during the 10‐year period, producing an operating shortfall of $357 million. For the capital component, there is anticipated to be $340.5 million in costs and $25
	Overall, the Status Quo Plan will produce a shortfall of $446.4 million during the 10‐year period, indicating that current (2018) revenue streams are not sufficient to support the existing system. However, as discussed under the Vision Plan, revenue from the recently approved Transportation Surtax allows BCT to balance this former funding shortfall starting in 2019. 
	Figure 1: 10‐Year Status Quo Plan Annual Cost and Revenue Summary 
	$250 
	Total shortfall = $446.4M 
	Figure
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	2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 
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	x $1 million..
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	IMPLEMENTATION PLAN DRAFT Table 1: Status Quo 10‐Year Financial Plan (FYs 2019‐2028) Operating Plan Element 2019 2020 2021 2022 2023 Operating Costs Personal Services $82,715,896 $85,197,371 $87,753,292 $90,385,894 $93,097,471 Other Operating Expenses $13,989,878 $14,131,125 $14,273,784 $14,417,870 $14,563,397 Fuel (Fixed‐Route) $12,189,552 $12,658,964 $12,962,838 $13,368,881 $13,233,934 Rail Division Administration $1,172,223 $1,721,934 $1,773,592 $1,826,800 $1,881,604 Paratransit Provider Contracts $26,67
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	IMPLEMENTATION PLAN DRAFT Table 1: Status Quo 10‐Year Financial Plan (FYs 2019‐2028) (cont’d) Operating Plan Element 2024 2025 2026 2027 2028 10 Year Total Operating Costs Personal Services $95,890,398 $98,767,108 $101,730,121 $104,782,021 $107,087,226 $947,406,798 Other Operating Expenses $14,710,379 $14,858,831 $15,008,767 $15,160,203 $15,311,805 $146,426,039 Fuel (Fixed‐Route) $13,093,589 $12,947,630 $12,795,833 $12,637,963 $12,976,057 $128,865,239 Rail Division Administration $1,938,052 $1,996,193 $2,05
	Source: Broward County Transit.. Note: The operating and capital (vehicle replacement) costs associated with the community shuttle program have been included under the. Vision Plan.. 
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	IMPLEMENTATION PLAN DRAFT Status Quo Plan 30-Year Plan Summary 
	Table 2 provides the 30‐year total costs and revenues for the Status Quo Plan based on 2018 estimated revenue streams. As shown, there is anticipated to be $7.30 billion in operating costs and $4.22 billion in operating revenues during the 30‐year period of FYs 2019‐2048, producing a shortfall of $3.07 billion. For the capital component, there is anticipated to be $1.13 billion in capital costs and $837.5 million in capital revenues during the 30‐year period of FYs 2019‐2048, producing a shortfall of $289.5
	The distribution of operating versus capital costs is fairly consistent when comparing the initial 10 years of the plan and the entire 30‐year period (see Figure 2). The slightly higher percentage of capital costs in the first 10 years is expected given a few additional capital projects necessary to support existing services that are funded in the early years of the plan. 
	Figure 2: Status Quo Plan Cost Distribution (10‐Year vs 30‐Year Plans) 
	Capital Costs, 13% Operating Costs, 87% Capital Costs, 17% Operating Costs, 83% 
	10‐Year Costs & Revenues 30‐Year Costs & Revenues 
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	IMPLEMENTATION PLAN DRAFT Table 2: Status Quo 30‐Year Financial Plan (FYs 2019‐2048) Operating Plan Element 10 Year Total (FYs 2019 2028) 30 Year Total (FYs 2019 2048) Operating Costs Personal Services $947,406,798 $3,660,194,846 Other Operating Expenses $146,426,039 $486,948,233 Fuel (Fixed‐Route) $128,865,239 $473,940,996 Rail Division Administration $18,665,531 $79,036,087 Paratransit Provider Contracts $359,211,368 $2,254,737,873 Paratransit Personal Services $10,489,620 $40,525,417 Paratransit Other Op
	Source: Broward County Transit. 
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	IMPLEMENTATION PLAN DRAFT Vision Plan 
	The Vision Plan focuses on improving the transit system to better meet the needs of the community and reflects the vision for future transit services as confirmed through this TDP process. The Vision Plan accounts for the anticipated Broward County Transportation Surtax revenue that will begin accrual in January 2019. 

	10-Year Vision Plan 
	10-Year Vision Plan 
	This section presents the Vision Plan operating and capital improvements within the TDP planning horizon of FYs 2019‐2028. Map 2 illustrates the new routes and service improvements included in the 10‐Year Vision Plan and in service by the end of 2028. 
	Vision Plan 10-Year Service Plan (Operating Component) 
	The service improvements included in the 10‐Year Vision Plan are consistent with those published in the first 10 years of the 30‐year Surtax plan and include: 
	. Maintaining existing fixed‐route service levels included in the Status Quo Plan. 
	. Maintaining existing paratransit service levels presented in the Status Quo Plan, which. includes moderate growth (4‐8% a year at a minimum) from current levels.. 
	. Maintaining operations of the existing community shuttle system program (54 routes under a partnership among BCT and 19 municipalities). 
	. Implementing new Light Rail Transit (LRT) service. The Vision Plan includes 26.1 miles of future LRT service. The exact corridors in which LRT will operate will be determined through future planning processes. 
	. Addressing operating costs for Public Works projects, which include roadway and multimodal projects, such as bike lanes/complete streets, school safety projects, sidewalks, etc., to be funded with Surtax revenue. Details on these multimodal projects can be found on the County’s Penny for Transportation webpage at: 
	http://www.broward.org/pennyfortransportation/Pages/default.aspx 
	http://www.broward.org/pennyfortransportation/Pages/default.aspx 
	http://www.broward.org/pennyfortransportation/Pages/default.aspx 


	. Funding enhanced transit security on vehicles and at transit stations and other facilities starting in 2019. 
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	BCT Connected 2019‐2028 Transit Development Plan 15 IMPLEMENTATION PLAN DRAFT Map 2: 10‐Year Vision Plan (2028) Network 
	IMPLEMENTATION PLAN DRAFT  Implementing the Local Bus Service Plan, which includes improvements and adjustments to fixed‐route bus service to improve efficiency and increase service levels as summarized in 
	Table 3. 
	Table 3: Vision Plan Local Bus Service Plan (FYs 2019‐2028) 
	Year in Service 
	Year in Service 
	Year in Service 
	Routes with Weekday Headway Increases 
	Routes with Weekend Headway Increases 
	Routes with Service Span Increases 
	Route Realignment & Extensions 
	New Local Routes 
	New Local Routes (from/to) 

	2019 
	2019 
	2, 88, 102 
	2, 19 
	2, 4, 19, 101, 102 
	2, 19, 48, 56, 102 
	Taft St 
	Pembroke Lakes Mall to Young Circle 

	2020 
	2020 
	1, 11, 42 
	11, 42 
	11, 42, 72 
	11, 42 
	Rock Island Rd 
	Broward Central Terminal to Wiles Rd 

	2021 
	2021 
	23, 28 
	23, 28 
	1, 18, 28, 36 
	23, 28 
	Nob Hill Rd 
	West Regional Terminal to Holmberg Rd 

	2022 
	2022 
	55, 62 
	55, 62 
	22, 55, 62 
	55, 62 
	McNab Rd 
	US 1 to Hiatus Rd 

	2023 
	2023 
	10, 14, 20 
	10, 14, 20 
	10, 14, 20 
	10, 14, 20 
	Flamingo Rd 
	NW Miami‐Dade County to Sawgrass Mills Mall 

	2024 
	2024 
	5, 16 
	5, 16, 50, 60 
	5, 16, 50, 60 
	4, 5, 16 
	Douglas/Pine Island Rd 
	Miramar Town Center to West Regional Terminal 

	2025 
	2025 
	9, 12, 31, 40, 81 
	9, 12, 31, 40, 81 
	9, 12, 31, 40, 81 
	9, 12, 31, 40, 81 
	Johnson St 
	Pembroke Lakes Mall to Young Circle 

	2026 
	2026 
	36, 48 
	34 
	15, 34, 48 
	Griffin Rd 
	Griffin Rd Tri‐Rail Station to Sawgrass Mills Mall 

	2027 
	2027 
	6, 56 
	6, 56 
	6, 7, 23, 56 
	Wiles Rd 
	Coral Ridge Dr to US 1 

	2028 
	2028 
	15, 83, 88 
	15, 83, 88 
	30, 83, 88 
	Palm Ave/Nob Hill Rd 
	Miramar Town Center to West Regional Terminal 


	. Implementing new Rapid Bus service, which is characterized by having more frequent service than current Breeze routes (10‐or 15‐minute frequencies), limited stops with the bus operating in mixed traffic or semi‐exclusive BAT (business access and transit) lanes, real‐time information signage, Transit Signal Priority (TSP) technology, branding, upgraded stations, and additional station‐area amenities. Rapid Bus services are planned to replace Breeze routes operating in the same corridor, although complemen
	Table 4: 10‐Year Vision Plan Rapid Bus Corridors (FYs 2019‐2028) 
	Primary Corridor 
	Primary Corridor 
	Primary Corridor 
	Terminus #1 
	Terminus #2 
	Implementation Year 

	US 441 
	US 441 
	Sample Rd 
	Golden Glades (Miami‐Dade County) 
	2021 

	Oakland Park Blvd 
	Oakland Park Blvd 
	Sawgrass Mills Mall 
	SR A1A 
	2024 

	US 1 
	US 1 
	Sample Rd 
	Aventura Mall (Miami‐Dade County) 
	2027 
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	IMPLEMENTATION PLAN DRAFT Vision Plan 10-Year Capital Component 
	The capital projects included in the 10‐Year Vision Plan are consistent with those published in the first 10 years of the 30‐year Surtax financial plan and include:  Vehicles and capital projects to maintain existing fixed‐route and paratransit services, as described in the Status Quo Plan.  New community shuttle vehicles for the existing system and potential service expansions with existing and new partner municipalities.  Vehicles required to implement new services in FYs 2019‐2028, including the Local
	o. New/replacement bus shelters (approximately 75 per year, or 750 total during the 10year time period). 
	o. New/replacement bus shelters (approximately 75 per year, or 750 total during the 10year time period). 
	o. New/replacement bus shelters (approximately 75 per year, or 750 total during the 10year time period). 
	‐


	o. System‐wide implementation of new/upgraded technology and IT investments. 
	o. System‐wide implementation of new/upgraded technology and IT investments. 

	o. Design and construction of two additional or upgraded park‐and‐ride lots. 
	o. Design and construction of two additional or upgraded park‐and‐ride lots. 

	o. Design and construction of a third operations and maintenance facility, which is critical to supporting the expanded bus fleet in this Vision Plan. 
	o. Design and construction of a third operations and maintenance facility, which is critical to supporting the expanded bus fleet in this Vision Plan. 

	o. Modernization and expansion of the Copans Road facility campus, which includes major rehabilitation of the site to be completed in 2019‐23. 
	o. Modernization and expansion of the Copans Road facility campus, which includes major rehabilitation of the site to be completed in 2019‐23. 

	o. Design and construction of a modernized downtown multimodal transit facility at the Broward Central Terminal in Fort Lauderdale. 
	o. Design and construction of a modernized downtown multimodal transit facility at the Broward Central Terminal in Fort Lauderdale. 


	o Design and construction of two neighborhood transit centers.  Annual funding for additional planning studies above those included in the Status Quo Plan. 
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	IMPLEMENTATION PLAN DRAFT Vision Plan 10-Year Financial Plan 
	Table 5 summarizes the annual costs and revenues associated with the operating and capital components of the first 10 years of the Vision Plan (FYs 2019‐2028), as well as the 10‐year total. 
	Based on existing revenue streams in 2018, there is anticipated to be $2.37 billion in operating costs and $1.55 billion in operating revenues during the 10‐year period, producing a shortfall of $822.6 million. For the capital component, there is anticipated to be $2.88 billion in capital costs and $985 million in capital revenues, producing a shortfall of $1.89 billion. Overall, the Vision Plan will produce a shortfall of $2.71 billion during the 10‐year period. However, as shown in Figure 3, revenue from 
	Figure 3: 10‐Year Vision Plan Annual Cost and Revenue Summary 
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	BCT Connected 2019‐2028 Transit Development Plan 19 IMPLEMENTATION PLAN DRAFT Table 5: Vision 10‐Year Financial Plan (FYs 2019‐2028) Operating Plan Element 2019 2020 2021 2022 2023 Operating Costs Status Quo ‐Existing Transit Operations $114,302,548 $117,944,394 $120,998,506 $124,234,444 $127,011,406 Paratransit Operations $30,722,766 $32,549,604 $34,503,664 $36,644,581 $38,880,586 New Bus Service Plan $13,147,623 $18,341,056 $26,562,060 $38,894,543 $46,352,084 New LRT $0 $0 $0 $0 $6,584,227 Public Works $0
	IMPLEMENTATION PLAN DRAFT Table 5: Vision 10‐Year Financial Plan (FYs 2019‐2028) (cont’d) Operating Plan Element 2024 2025 2026 2027 2028 10 Year Total Operating Costs Status Quo ‐Existing Transit Operations $129,867,417 $132,804,761 $135,825,800 $138,932,948 $141,791,381 $1,283,713,605 Paratransit Operations $41,272,626 $43,831,698 $46,578,665 $49,551,063 $52,523,664 $407,058,915 New Bus Service Plan $59,535,519 $72,027,953 $80,629,668 $95,290,129 $103,798,953 $554,579,587 New LRT $6,781,753 $6,985,206 $7,
	Source: Broward County Transit. *A 5% reserve of gross revenues is maintained for contingencies. **Includes operating and capital funding. 
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	IMPLEMENTATION PLAN DRAFT In addition to the operating and capital revenues identified in the Status Quo Plan, the Vision Plan includes the following new revenue sources: 
	Operating revenues: 
	 Additional State Block Grant Funds for new local bus, Rapid Bus, and LRT services.  Additional farebox revenue generated from new local bus, Rapid Bus, and LRT services.  Miscellaneous new revenue from anticipated increased advertising revenue on BCT’s existing 
	and planned bus fleet, facilities, and LRT system included in the Vision Pan..  1% Surtax revenue.. 
	Capital revenues: 
	. Federal Transit Administration (FTA) Section 5339 (Bus and Bus Facilities) Formula Funds for 
	new vehicles.  FTA State of Good Repair Funds for new LRT infrastructure.  FTA/FDOT New Starts/Small Starts Grant Funds for new LRT and Bus Rapid infrastructure.  Other miscellaneous FTA and FDOT discretionary grant programs for transit capital.  1% Surtax revenue. 
	As previously noted, the Vision Plan assumes that the Surtax revenues will balance the operating and capital shortfalls, creating a balanced 10‐Year Vision Plan. 
	30-Year Vision Plan 
	The 30‐Year Vision Plan includes the service and capital improvements previously discussed in the first 10 years of the Vision Plan, in addition to those presented below. Map 3 illustrates the 30‐Year Vision Plan improvements. Map 4 illustrates the existing community shuttle system that will remain funded under the 30‐Year Vision Plan. 
	. FY 2029‐2048 Local Bus Service Plan, which includes improvements to local bus service in terms of headway increases, service span increases, and route realignments/extensions. However, outside of weekday headway increases to Routes 28 and 81 identified in 2029, the improvements to be made to specific routes have not yet been determined beyond the initial 10 years of the Vision Plan. 
	. Continued design and construction of the LRT service beyond the first 10 years of the Vision Plan. As previously mentioned, the exact corridors where this service will operate are to be determined in the next few years. 
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	BCT Connected 2019‐2028 Transit Development Plan 22 IMPLEMENTATION PLAN DRAFT Map 3: 30‐Year Vision Plan (2048) Network 
	BCT Connected 2019‐2028 Transit Development Plan 23 IMPLEMENTATION PLAN DRAFT Map 4: Vision Plan‐Funded Community Shuttle Network 
	IMPLEMENTATION PLAN DRAFT  FY 2029‐2048 Rapid Bus Service, which includes new Rapid Bus service being implemented in four corridors, as shown in Table 6. 
	Table 6: 10‐Year Vision Plan Rapid Bus Corridors (FYs 2029‐2048) 
	Primary Corridor 
	Primary Corridor 
	Primary Corridor 
	Terminus #1 
	Terminus #2 
	Implementation Year 

	Hollywood/Pines Blvd 
	Hollywood/Pines Blvd 
	Pembroke Lakes Mall 
	Young Circle 
	2030 

	University Dr 
	University Dr 
	Golden Glades 
	Sample Rd 
	2033 

	Sample Rd 
	Sample Rd 
	Coral Ridge Dr 
	US 1 
	2036 

	Dixie Highway 
	Dixie Highway 
	Hillsboro Blvd 
	Broward Central Terminal 
	2039 


	. Replacement vehicles for new services implemented within the first 10 years of the Vision Plan as the initial vehicles reach their useful life in the last 20 years of the Vision Plan. 
	. Purchase of new and replacement vehicles for all existing community shuttle services in addition to expanded services from existing and new partner municipalities. 
	. Continued acquisition of new vehicles to implement the Local Bus Service Plan and new Rapid Bus service in FYs 2029‐2048. 
	. Continuation of new LRT infrastructure, stations, and vehicle acquisition. 
	. Continuation of Public Works roadway and multimodal projects as described previously. 
	. New and/or improved infrastructure associated with the four new Rapid Bus routes. 
	. Continued improvements to existing bus shelters (approximately 75 per year, or 1,500 total during the remaining 20 years of the Vision Plan). 
	. Continued system‐wide implementation of new/upgraded transit technology and IT investments. 
	. Design and construction of four additional or upgraded park‐and‐ride lots for Express Bus, Rapid Bus, or the LRT network. 
	. Design and construction of three neighborhood transit centers. 
	. Continued annual funding for additional planning studies and passenger surveys above those included in the Status Quo Plan. 
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	IMPLEMENTATION PLAN DRAFT Vision Plan 30-Year Plan Summary 
	Table 7 compares the 10‐year and 30‐year total costs and revenues for the Vision Plan. For the 30‐year Vision Plan, there is anticipated to be $13.43 billion in operating costs and $6.18 billion in operating revenues during FYs 2019‐2048, producing a shortfall of $7.25 billion. For the capital component, there is anticipated to be $6.73 billion in capital costs and $2.65 billion in capital revenues during the 30‐year period, producing a shortfall of $4.08 billion. However, the addition of the revenue from t
	As shown in Figure 4, the Vision Plan is more balanced in terms of operating versus capital expenditures than the Status Quo Plan (which is primarily operating), particularly within the first 10 years of the plan. This is due to the up‐front capital investment required for the new and expanded services in the early years of the plan, as well as the other capital projects identified to support the existing and expanded system. 
	Figure 4: Vision Plan Cost Distribution (10‐Year vs 30‐Year Plans) 
	Operating Costs, 45% Capital Costs, 55% Operating Costs, 62% Capital Costs, 38% 
	10‐Year Costs & Revenues 30‐Year Costs & Revenues 
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	IMPLEMENTATION PLAN DRAFT Table 7: Vision 30‐Year Financial Plan (FYs 2019‐2048) Operating Plan Element 10 Year Total (FYs 2019 2028) 30 Year Total (FYs 2019 2048) Operating Costs 
	Status Quo ‐Existing Transit Operations Paratransit Operations New Bus Service Plan New LRT Public Works Transit Security ‐Operations Total Operating Costs Operating Revenues Status Quo ‐Existing Transit Operations Paratransit Operations (FL CTD Grants) State Block Grants ‐New Bus State Block Grants ‐New LRT All Other New Revenues Farebox Revenues ‐New Bus Farebox Revenues ‐New LRT Total Operating Revenues Operating Plan Balance New Surtax Funding for Operating Capital Plan Element Capital Costs Status Quo—
	Status Quo ‐Existing Transit Operations Paratransit Operations New Bus Service Plan New LRT Public Works Transit Security ‐Operations Total Operating Costs Operating Revenues Status Quo ‐Existing Transit Operations Paratransit Operations (FL CTD Grants) State Block Grants ‐New Bus State Block Grants ‐New LRT All Other New Revenues Farebox Revenues ‐New Bus Farebox Revenues ‐New LRT Total Operating Revenues Operating Plan Balance New Surtax Funding for Operating Capital Plan Element Capital Costs Status Quo—
	Status Quo ‐Existing Transit Operations Paratransit Operations New Bus Service Plan New LRT Public Works Transit Security ‐Operations Total Operating Costs Operating Revenues Status Quo ‐Existing Transit Operations Paratransit Operations (FL CTD Grants) State Block Grants ‐New Bus State Block Grants ‐New LRT All Other New Revenues Farebox Revenues ‐New Bus Farebox Revenues ‐New LRT Total Operating Revenues Operating Plan Balance New Surtax Funding for Operating Capital Plan Element Capital Costs Status Quo—
	$1,283,713,605 $407,058,915 $554,579,587 $80,005,431 $24,023,850 $22,927,759 $2,372,309,146 $1,292,492,581 $41,095,582 $36,047,673 $5,200,353 $35,298,856 $127,553,305 $12,000,815 $1,549,689,165 ($822,619,981) $822,619,981 10‐Year Total (FYs 2019‐2028) $300,320,600 $40,206,520 $111,875,085 $0 $1,373,438,557 $90,588,106 $452,366,945 $191,064,956 $289,673,760 $26,082,870 $2,875,617,398 $251,318,795 $3,075,780 $25,836,551 $4,253,409 $0 $30,000,000 $547,722,383 $122,815,538 $985,022,457 ($1,890,594,942) $1,890,5
	$4,827,170,163 $2,467,849,760 $4,410,485,324 $1,417,566,886 $210,473,592 $95,150,831 $13,428,696,555 $4,088,261,812 $136,635,092 $286,681,546 $92,141,848 $351,240,271 $1,014,411,624 $212,635,033 $6,182,007,227 ($7,246,689,328) $7,246,689,328 30‐Year Total (FYs 2019‐2048) $962,717,549 $164,268,523 $208,226,329 $370,447,855 $2,145,799,008 $194,290,841 $1,445,131,915 $396,749,505 $737,550,537 $108,244,632 $6,733,426,694 $837,472,658 $16,984,854 $142,672,770 $53,051,568 $62,953,800 $90,000,000 $815,141,042 $632


	City Allocation (min 10% of Surtax revenue) 
	Direct Funding of Community Shuttle** 
	Direct Funding of Community Shuttle** 
	Direct Funding of Community Shuttle** 
	$129,981,305 
	$539,665,526 

	City Projects 
	City Projects 
	$638,323,267 
	$2,700,000,000 

	City Project Contingency 
	City Project Contingency 
	$29,166,662 
	$100,000,000 

	Total City Allocation 
	Total City Allocation 
	$797,471,234 
	$3,339,665,526 


	Source: Broward County Transit. 
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